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Progress Report since the last TSG (for all involved WGs):
At the RAN5#36 meeting an updated work plan was agreed in [1]. 9 test cases have been identified (2 RLC, 5 MAC-ehs and 2 radio bearer test cases).
The completion status of the work item was increased from 1% to 5%.

RAN5 has agreed to move the target completion date from TSG RAN #38 (November 2007) to TSG RAN #39 (March 2008). A CR to update the target completion date in the work item description was approved by RAN5 in [2].

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

5% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #39, March 2008

References to WG's internal documentation and/or TRs:
[1] R5-072085
Work plan for Improved L2 support for high data rates – Status after RAN5#36
[2] R5-072566
Update of target completion date of Rel-7 work item on Improved Layer 2 testing
