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1
Introduction

At the RAN#36 meeting in June 2007 a Rel-8 RAN5 work item for 3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications (E-UTRA) was approved ‎[1]. The RAN 5 completion target date for TS 36.521 is RAN#41 September 2008. 

RAN5 RF group needs to create and maintain a detailed work plan.

This document highlights the different test cases and/or scenarios or features to be tested for E-UTRA.
2
Current areas to test

This first proposal of RF test cases is based on TR 36.803 v0.3.0 (2007-05) Evolved Universal Terrestrial Radio Access (E-UTRA); User Equipment (UE) radio transmission and reception [1]. 
The following are the current areas for which requirements are being developed and on which tests should be  based:
1) Transmitter characteristics 

a. Transmit power 

i. Maximum Output Power (MOP) 

ii. Maximum Power Reduction (MPR)
 

b. Frequency Error 

c. Output power dynamics 

d. Output RF spectrum emissions 

e. Transmit modulation

2) Receiver characteristics

a. Diversity characteristics

b. Reference sensitivity level

c. Maximum input level

d. Adjacent Channel Selectivity (ACS)

e. Blocking characteristics

f. Spurious response

g. Intermodulation characteristics

h. Spurious emissions

3) Performance requirement

In this first list the proposal is to have the structure of the new document TS 36.521-1 as close as possible to the existing in the TS 34.121-1.

This list proposal is not exhaustive and should be updated according to the last progress of RAN4 specifications in particular TS 36.101 which is yet to be developed from TR 36.803. 
The current time plan for completion of the LTE specification was discussed at RAN#36 and agreed in [2]. The time plan outlines the target completion date of RAN#39 (March 2008) for RAN4 core specifications TS 36.101. The RAN4 LTE estimated level of completion is 40% as reported during RAN#36 [3]. 

RAN4 is planning to agree on the skeleton technical specifications TS 36.101 during RAN4#44 (August 2007) [4].
The purpose of this document is to trigger some discussion and to agree on the test areas to start defining the work plan for WI LTE-UEConTest_RF.
3
Conclusions and proposal

It is proposed to consider the above list of test areas as a starting point for the current baseline of the Work Plan of 3G LTE RF conformance test (WI LTE-UEConTest_RF). This list is obviously very dependent of the progress in RAN 4 and it will need to be updated accordingly.
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