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A.
R5-072205 Release 7 Optional Features and Testing Aspects
Background
1.
During RAN5 #36, there were considerable discussions regarding the potential impact of implementing the complete set of HSPA+ associated Rel 7 test cases, and the subsequent TTCN work, and the other commitments. These were triggered by Reference A. The current estimate of this particular Rel 7 undertaking is shown below:

· Conformance Test Aspects – Continuous connectivity for packet data users 
· 35 test cases approx.

· Conformance Test Aspects – Improved L2 support for high data rates

· 15 test cases approx.

· Conformance Test Aspects – Enhanced CELL_FACH state in FDD 

· 30 test cases approx.
· Conformance Test Aspects – 64QAM for HSDPA (FDD) 




· 9 test cases approx.

· Conformance Test Aspects – 16QAM for HSUPA (FDD) 


 
· 11 test cases approx. 

· Conformance Test Aspects – Multiple Input Multiple Output Antennas (MIMO) for FDD
· <5 Test cases approx.

· Small Technical Enhancements and Improvements for Rel-7 Conformance Testing

· 10 test cases approx.

2.
This list represents over 100 new tests, most of which will require the test case to be written in prose by RAN5 delegates before Mar 08. For a variety of reasons this creates a considerable challenge for RAN5, not least of which is the anticipated work load associated with Rel 8 LTE/SAE work and the ‘optionality’ nature of these Rel 7 features.
RAN5 Feedback
3.
In order to facilitate RAN5’s own resource allocation between its various tasks, feedback on what was considered to be the most needed features was requested (in Jun 07) within the WG. The outcome of the survey was that the following features are considered higher priority for the purposes of concentrating the effort in prose preparation and subsequent TTCN development:
· Conformance Test Aspects – Continuous connectivity for packet data users 
· Conformance Test Aspects – Improved L2 support for high data rates

· Conformance Test Aspects – 64QAM for HSDPA (FDD) 




· Conformance Test Aspects –  MIMO for FDD
4.
Should RAN5 focus on these areas first, it is estimated that the majority of the prose work should be completed by RP#39, which means that the majority of the TTCN test development should be ready before RP#41. The remaining features would be ‘tackled’ as and when time allows, but this is anticipated in Q208. It follows that the associated TTCN would come later and is very much dependent on resource availability (including voluntary contributions) at the time.
Actions
5.
RAN#37 is asked to endorse the proposal that RAN5 should concentrate on:

· Conformance Test Aspects – Continuous connectivity for packet data users 
· Conformance Test Aspects – Improved L2 support for high data rates

· Conformance Test Aspects – 64QAM for HSDPA (FDD) 




· Conformance Test Aspects –  MIMO for FDD
in order to facilitate planning and mitigate, to some extent, the demand on RAN5 resources in 2008.
Date of Next RAN5 Meetings
RAN5 #37
5 – 9 Nov 07
Korea

RAN5 #38
28 Jan – 1 Feb 08
Spain
