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Based on the outcome of RAN5#36 meeting there is a need to change the target completion date for the Rel-7 work item on conformance testing of Improved Layer 2 for higher data rates (RANimp –UEConTest_L2DataRates). See work plan in R5-072085 for detailed status.
It is proposed to change the target completion date from RAN#38 November 07 to RAN#39 March 08.
Work Item Description

RANimp –UEConTest_L2DataRates: Conformance Test Aspects – Improved L2 support for high data rates
Approved at TSG RAN #35 (March 2007) as RP-070020

Modified at TSG RAN WG5#35 (May 2007) as RP-071320

Work Item Description

Title: Conformance Test Aspects – Improved L2 support for high data rates

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	Prime rsp. WG
	Rel. *
	Title

	20029
	RP
	P_F
	Rel-7 RAN improvements

	340039
	R2
	R_BB
	Improved L2 support for high data rates

	25026
	R5
	P_BB
	UE Conformance Testing for Rel-7 RAN improvements


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3.
Justification

The core specifications for Rel-7 have been enhanced by introduction of improved L2 support for high data rates and the test specifications need to be updated accordingly. This work item enables the conformance testing of the L2 enhancements. 

4.
Objective

The technical objective of this work item is to provide for conformance test specifications covering the improved L2 support for high data rates introduced in Rel-7 (enhancements of MAC-hs and RLC AM). 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#39, March 08
	Definition of common test environment for testing of enhancements to MAC-hs and RLC AM.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#39, March 08
	Introduction of new protocol test cases for MAC-hs and RLC AM enhancements.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#39, March 08
	Applicability statements for the new MAC-hs and RLC AM enhancement test cases. 

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD


	Development of TTCN test cases for the new protocol test cases for testing enhancements to MAC-hs and RLC AM. 


11.
Work item rapporteur

Leif Mattisson

Ericsson

E-mail: leif.mattisson@ericsson.com  

12
Work item leadership

TSG RAN5

13
Supporting Companies

Anite, Anritsu, AT&T, Ericsson, Nokia, Motorola, Qualcomm, Rohde & Schwarz, Telecom Italia, NEC

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

Parent Building Block: UE Conformance Testing for Rel-7 RAN improvements [UID= 25026] 

