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1
Introduction

In the last RAN plenary meeting (RP#36), the two new Work Tasks for 3G Long Term Evolution for Protocol Testing and for RF/RRM Testing based on the previously approved LTE Building Block WI, have been created and agreed in RP-070428 [2] and RP-070429 [3]. The work plan for RAN WG5 was included in this LTE work plan updated version in RP-070468 [1].
RAN Completion Target Dates have been discussed in RAN#36 and are now set specification by specification. It has been proposed at RAN#36 and agreed to move RAN5 Completion Target Dates to RAN#41 (September 2008, was March 2008).
2
Work Plan
The proposed work plan details for RAN5 are: 
· Work Item created at RP#33.

· Test methodology, work tasks and specification structure decided by RP#36 June 2007.

· Scope of work specific for the new work Task for Protocol Testing for LTE/SAE terminals identified by RP#37 September 2007.

· Detailed Work Plan Signalling part ready by RP#38 December 2007 (was RP#37).

· Detailed work plan with list of test cases ready by RP#39, March 2008 (was RP#37). 

· Test specifications ready by RP#41, September 2008 (was RP#39) 

The work on test methodology, work tasks, specification structure and a detailed work plan including the planned test cases is shown with green in the work plan diagrams. Topics to be supported by other WGs are included in order to show the necessity of working coordination between WGs.
The workplan for the actual test specification, i.e. drafting new test cases, is shown in green. Please refers to the specific sheet for RAN5 LTE Work Plan: 
· An initial Test Cases Number estimation in a pure LTE environment covering the main features (Idle Mode, Layer 2 and RRC) has been proposed and endorsed [11]. This initial LTE Test cases Estimation does not yet include Inter-RAT, PDCP Testing, eMBMS and NAS Test areas.
	Mains areas 
	Test cases number estimation (approx) 

	Idle Mode 
	16

	Layer 2
	55

	RRC 
	65

	General Tests 
	5

	Radio Bearer 
	20

	Total
	161


· An initial list of LTE Test Cases scenarios based on the fundamental features in a pure LTE environment has been agreed [12]. This list is obviously very dependent of the progress of Stage 3 core specifications mainly in CT1 and RAN2, and will have to be updated as much as possible based on the last changes in Stage 3 core specifications.
· The Test Specification Skeleton for new TS 36.523-1 [11] has been agreed:
TS 36.523-1: Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN); User Equipment (UE) conformance specification, Part 1: Protocol conformance specification.
· It has been agreed to wait for next RAN plenary to have the latest status of Stage 3 and to maintain for the time being the completion target date to TSG RAN#41 (September 2008) as agreed at RAN#36.
· The work item description [6] has been updated (Completion Target Date September 2008).
· RAN5 is looking at speeding up the development of the LTE conformance test specifications. Options being considered are:
· Additional RAN5 bis meetings for LTE in 2008 possibly co-located with others RAN bis meetings in March, June and October 2008 (3GPPRAN2#61bis, 3GPPRAN2#62bis and 3GPPRAN2#63bis meetings and dates still not confirmed).
· Drafting of Test Specifications in parallel with the activities in the core groups, using the available versions of core specifications.
· Dedicate more meeting time for LTE. 
· Conferences Calls on a regular basis.
3
Tasks Ahead
This document presented an updated version of the work plan RAN WG5.
The plan is to progress on working on the list of LTE Test cases scenarios to next meeting and to start working to provide as soon as possible a new Test Cases Estimation including areas not yet covered (depending on Stage3 core specification level of completion). 
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