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Progress Report since the last TSG (for all involved WGs):

The following CRs have been agreed during the RAN5#37 in Jeju Island (November 2007): 

TS 34.121-1 L1 Performance:

R5-073352 Introduction of HS-SCCH-less demodulation requirements for CPC, Nokia
TS 34.121-2 Applicability: 

R5-073153 Addition of HS-SCCH-less demodulation of HS-DSCH test case, Nokia
TS 34.123-1 MAC: 

R5-073474 MAC E-TFCI Selection for CPC, Motorola

R5-073475 MAC HS-SCCH Less Operation for CPC, Motorola
R5-073411 New MAC test case for grant monitoring in discontinuous downlink reception operation, Qualcomm

TS 34.123-1 RRC: 

R5-073409 New CPC test case for RB establishment with start of HS-SCCH less operation, Nokia
R5-073410 New CPC test case for RB establishment with start of DTX, Nokia
R5-073485 New CPC test case for physical channel reconfiguration with DTX_DRX_STATUS variable and corresponding actions, Sasken
R5-073486 New CPC test case for physical channel reconfiguration with HS_SCCH_LESS_STATUS variable and corresponding actions, Sasken
TS 34.123-2 Applicability: 

R5-073469 Applicability for new CPC test cases, Nokia, Qualcomm, Motorola, Sasken
The CPC work plan has been updated and company commitments for most of the testing areas have been now agreed. The supporting companies plan to progress and complete the CPC work at the next RAN5 meeting.  

List of Completed elements (for complex work items):

None.

List of open issues:

Estimates of the level of completion (when possible):

35%
WI completion date review resulting from the discussion at the working group:

RAN WG5 target date for completion is March-08 (RP#39).  
References to WG's internal documentation and/or TRs:
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[2] R5-071190 Work plan for Continuous connectivity for packet data users – Status after RAN5#35
[3] R5-072155 Work plan for Continuous connectivity for packet data users – Status after RAN5#36
[4] R5-072573 Update to CPC Work Item Description
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