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Progress Report since the last TSG (for all involved WGs):
An updated work plan for MBMS RF and RRM testing has been agreed in [1]. The work item includes one RF performance test case for demodulation of MTCH for the enhanced performance requirement Type 1 (Rx-Diversity). At RAN5#37 there was a contribution for this test case and the completion status of the work item was increased from 60 to 90%. 
RAN5 has agreed to move the target completion date from TSG RAN #38 (November 2007) to TSG RAN #39 (March 2008). The updated work item description was approved by RAN5 in [2].

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

90% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #39, March 2008

References to WG's internal documentation and/or TRs:
[1] R5-072077
Work plan for MBMS Rx Diversity test cases (RInImp-UEConTest_RxDivMBMS) – Status after RAN5#36
[2] R5-073511
Update of target completion date of Rel-7 work item on Minimum UE performance requirement for type 1 enhanced receiver - Rx-Diversity (RInImp-UEConTest_RxDivMBMS)
