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Progress Report since the last TSG (for all involved WGs):
Various contributions and proposals were presented for test cases in TS 36.521-1. 

In summary:
1) The latest version of the agreed draft test specification is TS 36.521-1 v0.0.7 [7]
In particular, progress has been made on the following areas:

· General procedure when writing LTE RF test cases [8]
· TX: LTE RF transmission modulation initial EVM test case [5]
· RX: LTE Reference Sensitivity test case [1]
· RX: LTE Maximum Rx input level test case [2]
· RX: LTE Adjacent Channel Selectivity test case [3]
· RX: LTE RF Receiver tests, General section [4]
2) LS was sent from RAN5 to RAN4 to ask clarification on LTE RF test vectors for 36.521-1[10].
3) An agreement was reached within RAN5 RF group to define the initial conditions of test cases in a way to potentially concatenate future test cases if/when possible to decrease testing time.
4) The LTE RF conformance test work plan [6] has been updated and presented during RAN5#38. 
5) The LTE RF work item description has been updated [9] during RAN5#38. 
List of Completed elements (for complex work items):

None.

List of open issues:

Estimates of the level of completion (when possible):

10%
WI completion date review resulting from the discussion at the working group:

TSG RAN #41, September 2008 
Detail info:

TX requirements: 

TSG RAN #41, September 2008
RX requirements: 

TSG RAN #41, September 2008

Performance requirements:
TSG RAN #41, September 2008
RRM requirements: 

TSG RAN #41, September 2008 ***
The target date has been estimated to be two meeting cycles after the current RAN4 LTE target dates.
*** There is a concern about the target date for the RRM requirement test cases. Some delegates think December 2008 might be a more accurate estimate given the current “frozen” date for TS 36.133 (Sept 2008). RAN5 RF decided to keep the target date September 2008 and to re-evaluate during next meeting with more information. Supporting companies developing LTE-RF RRM test cases will investigate between the meetings.

References to WG's internal documentation and/or TRs:

[1] R5-080408: LTE Reference Sensitivity test Text proposal.
[2] R5-080409: LTE Maximum Rx input level test Text proposal
[3] R5-080410: LTE Adjacent Channel Selectivity test Text proposal
[4] R5-080064: LTE RF Receiver tests, General section Text proposal
[5] R5-080412: LTE RF: transmission modulation initial EVM test proposal
[6] R5-080074: Work plan for LTE-UEConTest_RF (3G Long Term Evolution –Terminal Radio Transmission and Reception Conformance Test Specifications) – Status after RAN5#38.
[7] R5-080429: TS 36.521-1 after RAN5#38
[8] R5-080407: Information needed to define an LTE RF Test Case
[9] R5-080073: Update of WID for 3G Long-Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
[10] R5-080405: LS to RAN4 on defining the test vectors for LTE
