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Progress Report since the last TSG (for all involved WGs):

The remaining open items on CPC area have been completed during RAN5#39 in May 2008. 
List of Completed elements (for complex work items):

2 transmitter test cases updated to cover CPC requirements.
List of open issues:

None
Estimates of the level of completion (when possible):

100%
WI completion date review resulting from the discussion at the working group:

RAN WG5 target date for completion was March-08 (RP#39) but has been revised to June-08 (RP#40) during RAN5#38. 
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