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Introduction

Please find below my notes from the recent RAN Plenary for your interest. This doc is for information only.

An informal charity run to mark the occasion was organized on Thu 4 Dec 08. Distances of 10km, 6km and 3km could be selected based on either one, two or three laps on the roads around the Parthenon. Both your Chair and Project Manager completed the ‘fun run’ doing the 10km & 3km respectively.

Minutes of the Previous Meeting

RP-081062    Approved minutes from RP#41.

RAN WG Status Reports

RP-080786    RAN1; the associated CRs for approval were listed in RP-080787 

RP-080788    RAN2; the associated CRs for approval were listed in RP-080789
RP-080790    RAN3; the associated CRs for approval were listed in RP-080791 
RP-081052    RAN4; the associated CRs for approval were listed in RP-080793
RP-080794    RAN5; the associated CRs for approval were listed in RP-080795 

The RAN5 SR included a reference to Motorola’s offer of 4 man months of voluntary funding for TF160; this was confirmed only during Day One of the Plenary, therefore the report is at variance to the TF160 report as it was too late to update the latter.
Relevant RAN5 Liaison Statements into RAN

RP-080778    Reply LS on Consequence analysis of Low/ Medium features in LTE Rel-8 copy of R5-084203. Provided for information only.  

RP-080785    Response to LS on Usage of IMS-CC TTCN-3 code for OMA Enablers copy of R5-085464. Provided for information only.  

MCC STF 160

RP-080796    The TF 160 report was presented and approved. I reminded the Plenary of the Motorola contribution and this means that the funding gap, based on current estimates, is now 4.5 man months.
Status Reports

RP-080798    3G LTE - Terminal Protocol Conformance Test Specifications; Presented by NEC and noted.

RP-080799    3G LTE - Terminal Radio Transmission and Reception Conformance Test Specifications; Presented by the RAN5 Chair on behalf of Agilent and noted.

RP-080818    Performance requirements for 15 code reception with 16QAM/QPSK (FDD); Presented by Ericsson and closed. 
RP-080819    Network selection enhancements; presented by Ericsson and closed.    
RP-080820    Enhanced CELL_FACH State in FDD; presented by Nokia and noted.   
RP-080862    Multi-media Telephony services for IMS (MTSI); Presented by Ericsson and was noted.
RP-080822    Improved L2 support for uplink; presented by Ericsson and noted.
RP-080823    MBSFN for FDD; Presented by Huawei and noted.    

RP-080824    Combination of 64 QAM and MIMO for HSDPA (FDD); Presented by Ericsson and noted.    

RP-080825    64 QAM for LCR TDD HSDPA; Presented by ZTE and noted.    

RP-080826    MBMS LCR TDD Physical Layer Enhancement; Presented by Datang and noted.   

Other Status Reports potentially affecting RAN5

RP-080800    UMTS/LTE 3500. Status Report presented by Ericsson; completion level now estimated as 30%. The WID was updated and approved in RP-081096 so it no longer includes RAN5 as a contributing WG as RAN5 has created separate WIs in RP-080870 & RP-080859. The new TCD for this WI is now RP#44 (May 08) – although the current WID does not reflect this.

 

RP-080801    UMTS 1880MHz TDD. Status Report presented by Datang Mobile; completion estimated as 20%. The planned completion date is RP#44 May 09. A RAN5 WI is expected in the future.
RP-080803    UTRA TDD OTA performance requirements. Status Report presented by RITT; completion estimated as 40%. The TCD is RP#43 Mar 09. 
RP-080804    Enhanced Uplink for CELL_FACH State in FDD. Status Report presented by NSN; completion level estimated as 100% so the work item was closed. 

RP-080805    Enhancements for FDD HSPA Evolution. Status Report presented by NSN; completion level estimated as 100% so the work item was closed. 

RP-080806    64QAM for 1.28Mcps TDD HSDPA. Status Report presented by ZTE; completion level estimated as 100% so the work item was closed. 

RP-080807    Enhanced CELL_FACH state in 1.28Mcps TDD. Status Report presented by ZTE; completion level estimated as 100% so the work item was closed. 

RP-080812    MIMO for 1.28Mcps TDD. Status Report presented by Datang; completion level estimated as 60%. The TCD is RP#44 May 09. 
RP-080814    Dual-Cell HSDPA operation on adjacent carriers. Status Report presented by Ericsson; completion level estimated as 100% for R1, R2 & R3 but R4 is 80% and the TCD is moved to RP#44 May 09.

CR Approval

RP-080795    All CRs presented for approval were approved without exception; this included RP-080960 CR to 34.123-3 submitted directly to RAN for approval by TF 160 Manager.

RAN5 Technical Specifications for Approval
RP-080863    TS 36.521-1 Evolved Universal Terrestrial Radio Access (E-UTRA); User Equipment (UE) conformance specification Radio transmission and reception. Part 1: Conformance Testing; (Rel 8) v2.0.0; Approved.                                                              

RP-080970    TS 36.521-2 Evolved Universal Terrestrial Radio Access (E-UTRA); User Equipment (UE) conformance specification Radio transmission and reception. Part 2: Implementation Conformance Statement (ICS); (Rel 8) v2.0.0; Approved.                  

RP-080969    TS 36.523-1 Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Packet Core User Equipment (UE) conformance specification; Part 1: Protocol conformance specification  (Rel 8) v2.0.0; Approved.                                      

RP-080860    TS 36.523-2 Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Packet Core (EPC); UE conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification (Rel 8) v2.0.0; Approved.        

RP-080867    TS 36.508 Common test environments for User Equipment (UE) Conformance testing (Rel 8) v2.0.0; Approved.                                                                  

RP-080885    TS 36.509 Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN); Special conformance testing functions for User Equipment (UE) (Rel 8) v2.0.0; Approved.          

                         
RAN5 must agree a strategy for recording and tracking all CRs agreed at bis meetings as interim versions of the TS are not produced by MCC.
New RAN5 Work Item Proposals

RP-080870    New Work item Proposal: Conformance test aspects - UMTS 3500; Rapporteur: Nokia planned completion date RP#46 Dec 09 and was approved.
RP-080859    New Work item Proposal: Conformance test aspects - LTE 3500; Rapporteur: Ericsson planned completion date RP#46 Dec 09 and was approved.

RP-080996    New Work item Proposal: Conformance test aspects - Dual Cell HSDPA operation on adjacent carriers; Rapporteur: Qualcomm planned completion date RP#45 Sep 09 and was approved.
Other Work Item/Study Items Proposals of Potential Interest to RAN5 in the Future

RP-080883    Frequency band plan and study on UMTS and LTE using 800 MHz bands in Japan, presented by ARIB for information – noted; it relates to RP-080884

RP-080884    Work Item proposal for Extended UMTS/LTE 800 MHz band in Japan, presented by DOCOMO. The lead WG is RAN4 but includes RAN2 & RAN5 with secondary responsibilities as it refers to RAN5 3G & LTE specs. The rapporteur is DOCOMO and the TCD for RAN5 elements is RP#45 (Sep 09). Approved. 

RP-081140    Support for IMS Emergency Calls over LTE. Approved.

RP-080995    New WI proposal on Positioning Support for LTE. Approved.

LTE Status Report

RP-080973    List of Open Issues presented by NTT DOCOMO and was noted. The conclusions were that there are open issues of some LTE core specifications as listed above. However, LTE rapporteurs have identified that there are not so many open issues and can be treated as category ‘F’ CRs, even if changes of the specifications are needed to fix the open issues after RAN#42. The Work Items for RAN2, RAN3 and RAN4 were finalised, however, any changes required to ASN.1 must be dealt with no later than Feb 09 in order to freeze the ASN.1 AT RP#43. The main points being:
         The open issues of core specifications should be treated in the WGs with the intention to have them fixed by RAN#43.

         Test specifications of RAN5 are to be approved in RAN#42. Further work will be continued to complete the specifications as planned in RAN#41.

         Considering the status of the LTE specifications, the LTE rapporteurs propose to:

· Not create the exception sheet for LTE WIs in RAN#42 (except for the WI: LTE FDD repeaters). 

· Fix the open issues of core specifications, listed above, by RAN#43. 

· Continue further work for RAN5 test specifications to complete them as Release 8 specifications. 

· Close the LTE Building Block WIs for RAN1, RAN2, RAN3 and RAN4. 

· Maintain the LTE Feature WI and the LTE Building Block WI for RAN5. 

The proposals were accepted and approved by RAN.
  
LTE Advanced Issues

RP-081091    Status Report for SI LTE-Advanced presented by NTT DOCOMO. It is considered 30% complete and the TCD is RP#45 Sep 09.  
RP-080997    Proposed schedule for the submission of LTE-Advanced to ITU-R as a candidate for IMT-Advanced. The document will need to be approved by the PCG. Tables which still need to be updated could be submitted in a separate document in the next meeting. Also in the next plenary the targets and areas that need to be worked on shall be identified and worked by the relevant WGs. Nakamura-san (NTT DOCOMO) will co-ordinate these activities. Approved

RP-081133    ITU-R documents related to IMT advanced (AT&T). Noted.

ITU-R Matters

RP-080874    Status Report from the ITU-R Ad Hoc and was presented by Telecom Italia for information. Noted.

RP-081103    Proposed Final Submission toward Rev 9 of M.1457 (ITU-R Ad Hoc). Approved.

RP-080876    Draft accompanying letter for the submission of the updated Global Core Specifications (GCS) (ITU-R Ad Hoc). Approved.

RP-080877    Draft Reminder for the OPs on the compliance with ITU-R procedures as it relates to Revision 9 of Recommendation ITU-R M.1457 (ITU-R Ad Hoc). Approved.

RP-080878    Proposed LS to TSG SA on the documents to be considered for the Revision 9 of Recommendation ITU-R M.1457 (ITU-R Ad Hoc). Approved.

RP-080879    Proposed update of Section 5.3.1 (ITU-R Ad Hoc). Approved

RP-081106    Proposed update of Section 5.3.2 toward Rev. 9 of M.1457 (ITU-R Ad Hoc). Approved.

RP-081104    Proposed update of Section 5.1.1 (ITU-R Ad Hoc). Approved.

RP-081105    Proposed update of Section 5.1.2 toward Rev. 9 of M.1457 (ITU-R Ad Hoc). Approved.

RP-081090    Corrections on revision of REC. ITU-R M. 1580-2. Approved.

Other Documents of Interest to RAN5

RP-080783   LS (to RAN) on LTE Rel-8 feature dependency; presented by Ericsson on behalf of RAN2. 

RP-081056   UE capabilities for LTE features and feature inter-dependency analyses, presented by Nokia on behalf of various companies.

RP-081061   Estimate on the number of bits required for UE capability signalling of the LTE low/medium/high priority features, presented by NTT DOCOMO.
RP-081066   Signaling of LTE Rel-8 features, presented by Ericsson.
RP-081089   LTE UE capability discussion, presented by DOCOMO as a summary of the previous contributions.

RP-081131    Guidance for RAN2 on UE Capability Signalling for TS36.331 Features, presented by Nokia and was approved. This introduced the idea of using a 32 bit map to indicate the presence of up to 32 groups of features. It is proposed that the grouping in RP-081089 is approved in RAN#43. It was proposed to start an email discussion in order to find an agreement on the grouping and Nakamura-san (NTT DOCOMO) will lead the discussion on this. In effect this way forward was approved. 

Project Management

The following documents were produced by MCC, but due to the over-running of the meeting, none of the documents were presented – just noted.

RP-081049    MCC Support Team Report. 

RP-080892    3GPP Work Plan update pre-TSG#42 & post-GERAN#40 (MCC)

RP-080893    Draft Slides Review of the 3GPP Work Plan at Plenary #42 (MCC)

RP-080895    Summary of all Release 7 Features (MCC)

RP-080896    Summary of all Release 8 Features (MCC)

RP-080897    Summary of all Release 9 Features (MCC)

RP-081046    CRs to TSG working methods (21.900) (MCC)

RP-081048    Draft 21.201 - EPS (MCC)

RP-081050    Upgrade to Rel-8 on freezing (MCC)

2008/09 RAN5 WG Dates/Locations

	RAN5 #41bis                
	15 – 18 Dec 08        
	Munich  

	RAN5 #42*               
	9 – 13 Feb 09         
	Athens 

	RAN5 #42bis           
	24 – 27 Mar 09       
	Seoul 

	RAN5 #43                
	20 – 24 Apr 09         
	Vilnius, Lithuania 

	RAN5 #43bis           
	23 – 26 Jun 09        
	Beijing

	RAN5 #44*               
	24 – 28 Aug 09      
	Shenzhen 

	RAN5 #45*               
	12 – 16 Oct 09       
	USA

	RAN5 #45bis           
	9 – 13 Nov 09 
	TBC 
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