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E-mail address rapporteurs: 
ma.zijiang@zte.com.cn 
Progress Report since the last TSG (for all involved WGs):
At the RAN5#42 meeting an updated work plan was agreed in [1]. 

Contributions at RAN5#42:

· CR agreed to adding maximum input level for 64QAM HS-PDSCH in 34.122  ([2]). 
· CR agreed to adding new HSPA radio bearer test case for 1.28TDD 64QAM in 34.123-1  ([3])
· CR agreed to adding test requirements for HS-DSCH 64QAM 1.28TDD in 34.122  ([4])

List of Completed elements (for complex work items):

Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

70% 


WI completion date review resulting from the discussion at the working group:
Current target date for completion is TSG RAN #44, May 2009.

References to WG's internal documentation and/or TRs:
[1] R5-090259
Work plan for 64QAM for 1.28Mcps TDD HSDPA 
[2] R5-090249    Maximum Input Level for HS-PDSCH Reception (1.28TDD 64QAM); ZTE
[3] R5-090250    New HSPA radio bearer test case for 1.28TDD 64QAM; ZTE

[4] R5-090251    Test requirements for HS-DSCH 64QAM 1.28TDD; ZTE
