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1
Introduction

It is currently planned to move from the baseline for LTE TTCN-3 ATS development from December 2008 Rel-8 baseline to March 09 Rel. 8 baseline [1] at w915 (april-2009).
The baseline update will also cover the 100 test cases that MCC TF160 plans to develop by w914 based on December 2008 Rel-8 baseline. After the baseline update it is not planned any maintenance of the 100 test cases on the December 2008 Rel-8 baseline after w915.
2
Discussion

Ericsson’s view is that three months is the minimum period of time needed for a standard update and that is very unlikely that March 2009 Rel-8 compliant UEs will be available for test case verification before Q3 2009.

Ericsson considers that keeping December 2008 Rel-8 as baseline for LTE TTCN-3 test case development in Q1 and Q2 2009 would bring the following advantages:

1) Wider availability of UEs to be used for early verification of available Batch 1 LTE TTCN-3 test cases and provide early feedback to MCC TF160 and RAN5

2) Early verification will reduce the number of CRs on TTCN-3 test cases significantly when the TTCN-3 test cases will be moved to March 2009 Rel-8 baseline. 
3
Proposal

It is proposed that baseline move to March 2009 Rel-8 baseline for the LTE TTCN-3 ATS is postponed to w934 (Aug-09), i.e. the date planned by MCC TF160 for the 10th release of LTE TTCN-3 test cases.
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