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SOURCE: Rapporteur (Huawei)
TSG: RAN
WG: 5
E-mail address rapporteur: trica_li@huawei.com
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Progress Report since the last TSG (for all involved WGs):
During the RAN5#43 meeting, the followings are achieved:
· Finished the test case 8.5.1.14, 8.5.1.15, 8.5.2.5, 8.5.7.1, 8.5.7.2, 8.5.7.3, 8.5.7.4, that total 7 test cases are agreed

· Change the overall completion from 10% to 25%
List of Completed elements (for complex work items):

Not Applicable.
List of open issues:

No open issues

Estimates of the level of completion (when possible):

25%
WI completion date review resulting from the discussion at the working group:

TSG RP#45, September 09
References to WG's internal documentation and/or TRs:

[1] R5-090773
Work plan for MBSFN for FDD (MBMSE-UEConTest_RANPhysFDD) after RAN5#42
[2] R5-090771          Update of target completion date of Rel-7 work item on Conformance Test Aspects – MBSFN for FDD
[3] R5-092346
Work plan for MBSFN for FDD (MBMSE-UEConTest_RANPhysFDD) after RAN5#43
