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Progress Report since the last TSG (for all involved WGs):
At RAN5#43 the RF part of the Rel-8 work item on Combination of 64QAM and MIMO was completed. At RAN5#44 the current planned protocol test cases were completed. To improve test coverage for RRC procedures for activating and deactivating 64QAM and MIMO then 2-3 additional test cases were agreed to be added to the work plan. The work plan was updated accordingly in [1]. 
Due to the addition of the RRC test cases to the work plan it was agreed to defer the target completion date by 3 months from September-09 to December-09, see [2]. 
The completion level was increased from 60% to 90%.

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

90% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #46, December 2009
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