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Progress Report since the last TSG (for all involved WGs):

5 CR for MBMS LCR TDD Physical Layer Enhancements was presented in RAN5#44 meeting.  Tdoc (R5-094286) describing the work plan based on the test cases and proposed test scenario was presented at the RAN5#44 meeting:
The work item is about 100% complete.

List of Completed elements (for complex work items):

None

List of open issues:

None

Estimates of the level of completion (when possible):

100% 
WI completion date review resulting from the discussion at the working group:

Current target date for completion is September 09 (RP#45). 
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