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Progress Report since the last TSG (for all involved WGs):
Six new test cases are added to the Signaling section of the work plan and presented at the RAN5#45. RF Test Cases are 80% completed. Remaining Signalling tests are expected to be presented with the scheduled completion date of RAN5#46.
Work Item Completion Date has been moved by 3 months to RAN#47, March 2010.
List of Completed elements (for complex work items):
None
List of open issues:
None

Estimates of the level of completion (when possible):

80% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #47, Mar 2010

References to WG's internal documentation and/or TRs:
Workplan and discussion papers

[1]  R5-080996
RANimp-UEConTest DCHSDPA: Conformance Test Aspects – Dual Channel HSDPA on adjacent carriers for FDD
  [2]  R5-090495
Work plan for Dual Cell HSDPA on adjacent carriers test cases (RANimp-UEConTest DCHSDPA) – Status after RAN5#42
[3]  R5-092220
Work plan for Dual Cell HSDPA on adjacent carriers test cases (RANimp-UEConTest DCHSDPA) – Status after RAN5#43

[4]  R5-094848
Work plan for Dual Cell HSDPA on adjacent carriers test cases (RANimp-UEConTest DCHSDPA) – Status after RAN5#44
[5]  R5-095851
Work plan for Dual Cell HSDPA on adjacent carriers test cases (RANimp-UEConTest DCHSDPA) – Status after RAN5#45
