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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	42
	WI/SI started
	RP-080996
	0%
	October 2009

	45
	RP-090716
	
	5%
	December 2009

	46
	RP-091062
	
	80%
	March 2010

	47
	
	
	90%
	June 2010

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item




overall (mandatory to be provided):




90 %




per WG (optional information):




additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
 June 2010
which is:
RAN #48


     additional comments:





This work item is delayed by one meeting cycle due to additional core specification requirements added in RAN4 to cover the DC Activation with Serving Cell Change requirement.
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
One additional test case for 34.121-1 was introduced. Two signalling test cases were updated and one document was presented to cover the Baseline radio bearer combination for testing of Dual-Cell HSDPA operation on adjacent carriers.


This work item is 90% completed.


It is anticipated that two new test cases will be added at RAN5#47 as a result of AP#45.01.
2.2
List of Completed elements (compare with open issues of last TSG)


One new test case for Receiver Type 3i was added. Also, several undefined parameters in RF test cases were resolved and test cases completed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.


NONE
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