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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	45
	WI started
	RP-090952
	0%
	March 2010

	46
	RP-091076
	
	15%
	March 2010

	47
	
	
	80%
	June 2010

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.
Three out of seven test cases were sent for e-mail agreement at RAN5#45 were updated and one test case was agreed.
Four more test cases are presented and all test cases were submitted for e-mail approval. The scheduled completion date has been moved from RAN#47 to RAN#48.

1.2.1
Estimated of the level of completion of the work/study item



overall (mandatory to be provided):




80 % per WG (optional     information):




     additional comments:




1.2.2
Estimated completion date of the work/study item
     The work/study item is planned to be 100% complete in:. June 2010
which is:
RAN #48


    additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
Three test cases were updated and one was agreed. 
At RAN5#46, eCall modem part of the test cases were separated from the non-modem part, to enable implementation of the tests on test platforms. 
Four new test cases were submitted and a total of six tests were submitted for e-mail agreement.

Further analysis of adequacy of the seven test cases already presented is underway and there is a likelihood of addition of three more test cases at the RAN5#47.
2.2
List of Completed elements (compare with open issues of last TSG)
· 3 Test Cases Updated
· 4 New Test Cases added

· 1 Test Case was agreed during the meeting and

· Remaining 6 were submitted for eMail agreement.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· NONE
3.
References

NOTE:
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