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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	44
	WI started
	RP-090756
	0%
	 March 2010

	46
	RP-091079
	
	5%
	 March 2010

	47
	
	
	100%
	March 2010

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item



     overall (mandatory to be provided):




100 %



     per WG (optional information):



     additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
 March 2010
which is:
RAN #47


      additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
Work Item contributions at RAN5#46 were agreed and the work item is now 100% complete assuming that the test case for e-mail agreement will be agreed.  
2.2
List of Completed elements (compare with open issues of last TSG)

Test Case 8.3.9 was presented and agreed.


One Signalling test case is submitted for eMail agreement.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.


If the Signaling test case is agreed during the eMail agreement period, the work item will be considered 100% complete and will be closed. 


If the Signaling test case is not agreed during the eMail agreement period, the workplan and the work item will be closed at RAN5#47.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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New Work Item Proposal: Conformance test aspects – HS-DSCH Serving Cell Change Enhancements (Qualcomm Europe S.A.R.L., Ericsson, ST-Ericsson, Nokia, Samsung, Rohde and Schwarz, Vodafone, Motorola, Anite Telecoms, Anritsu)

       2.     R5-095846
Work plan for Conformance Test Aspects - HS-DSCH Serving Cell Change Enhancements – Status after RAN5#45
       3.     R5-100218
Work plan for Conformance Test Aspects - HS-DSCH Serving Cell Change Enhancements – Status after RAN5#46
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