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Progress Report since the last TSG (for all involved WGs):

The latest work plan for conformance test aspect of CPC in LCR TDD has been given in [6] based on the proposed test scenario and test case.

The Default Message Contents for CPC has been introduced in [4].

The RRC test cases for HS-DSCH SPS operation and Control Channel DRX operation have been introduced in [5] and [6] respectively.
The work item is about 35% complete.

List of Completed elements (for complex work items):

None

List of open issues:

None

Estimates of the level of completion (when possible):

35% 

WI completion date review resulting from the discussion at the working group:

Current target date for completion is September 10 (RP#49). 
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