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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	44
	WI/SI started
	RP-090491
	0%
	September 2010

	45
	RP-090725
	
	10%
	September 2010

	46
	RP-091071
	
	30%
	September 2010

	47
	RP-100069
	
	50%
	September 2010

	48
	RP-100486
	
	75%
	September 2010


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




100%

Additional comments:
 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
September 2010

which is:
RAN #49
Additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
4 CR for 1.28Mcps TDD Improved L2 support for high data rates was presented in RAN5#48 meeting
2.2
List of Completed elements (compare with open issues of last TSG)
· Radio bearer combination for testing support of Improved L2 for higher data rates 
· Default message contents for Improved L2 protocol testing.
· Test cases 7.1.5a.1, 7.1.5a.2, 7.1.5a.3, 7.1.5a.4, 7.1.5a.5.4 for MAC-ehs testing were completed.
· Test cases 7.1.7.1, 7.1.7.2, 7.1.7.3 for MAC-i/is testing were completed.
· Test cases 7.1.7.6 MAC-i/is transport block size selection/ UL QPSK and 16QAM was completed.
· Test cases 7.2.2.14, 7.2.2.15, 7.2.3.36, 7.2.3.37, 7.2.3.38 for Flexible handling of RLC PDU sizes testing were completed.
· Test cases 8.2.2.57, 8.2.2.61, for reconfiguration between fixed & flexible RLC testing were completed.
· Generic test procedure for HS-DSCH and E-DCH radio bearer combinations with enhanced Layer 2 was completed.
· Test cases  18.1.6.3a, 18.1.6.21 and 18.1.6.22 for enhanced L2 RAB testing were completed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
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NOTE:
This can be a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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