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Background

The completion status of the LTE related RF/RRM test cases, along with the latest priorities according to the latest WIDs can be found in the attached spreadsheet. It has been compiled based on the latest RAN5 RF LTE work plan in R5-106880 (post RAN5#49
In the percentage column (F) the estimated percentage of completion according to the latest work plan is included.
There are 9 P1 test cases that have been included in RAN5 iWD003 (CAG-11-086 refers) that are, in the view of RAN5, not yet ready for validation against UEs due to dependency on open core specifications for which a response has been requested of RAN4.
	Test Case
	GCF Batch

	9.3.1.1.1
	WI-080 

	9.3.2.1.1
	WI-080 

	9.3.3.1.1
	WI-080 

	9.4.1.1.1
	WI-080 

	9.4.1.1.2
	WI-090 

	9.4.2.1.1
	WI-080 

	9.4.2.1.2
	WI-090 

	9.5.1.1
	WI-080 

	9.5.1.2
	WI-090 
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