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Confirmation of Work Item/Study Item progress post RAN5#50
	Work Item/Study Item
(previous completion figure shown in brackets)
	R5#50
Status Report
	Rapporteur
company
	Pre R5#50
TCD
	Post R5#50
  TCD         %
	Change

(mths)

	Enhanced Dual-layer transmission for LTE TDD (5%)
	R5-110032
	CMCC
	Mar 11
	Jun 11
	70
	+3

	CT1 aspects of IMS Emergency Calls over GPRS and EPS (30%)                    
	R5-110034
	Samsung
	Mar 11
	Dec 11
	50
	+9

	AGNSS test case development for UMTS (80%)                                                                                                            
	R5-110036
	Thales
	Mar 11
	Jun 11
	85
	+3

	Fixed Wireless CPE (0%)       
	R5-110729
	Verizon
	Jun 11
	
	0
	

	Combination of DC-HSDPA with MIMO (20%)
	R5-110040
	Ericsson
	Jun 11
	
	80
	

	LTE 3500 (5%)                                                                        
	R5-110042
	Ericsson
	Sep 11
	
	5
	

	UMTS 3500 (5%)                                          
	R5-110044
	Ericsson
	Sep 11
	
	30
	

	LTE Positioning (Rel 9) (60%)      
	R5-110842
	Alcatel Lucent
	Sep 11
	
	50
	

	Home eNB enhancements (new)
	R5-110048
	Qualcomm
	Sep 11
	
	20
	

	Multiple Band & Multiple Freq operation for LCR TDD (20%)
	R5-110050
	CATR
	Dec 11
	
	40
	

	Home NB enhancements for FDD (30%)
	R5-110052
	Huawei
	Dec 11
	
	50
	

	MBMS in LTE (new)
	R5-110054
	Huawei
	Mar 12
	Dec 11
	5
	-3

	SI: UE Application Layer Data Throughput Performance (new)
	R5-110055
	Spirent
	Sep 11
	
	5
	


It should it be noted that this is an updated version of R5-110056 that was endorsed during RAN5#50. The differences are:

1. Completion of the right hand most column

2. Correction of the MBMS in LTE row to show the original TCD

3. Update to the left hand most column title
4. Updated completion figure for Home NB enhancements for FDD to 50% (it was 70%)
As the key information previously endorsed has not been altered, I propose that this replacement is also considered RAN5 endorsed.
