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Introduction

Please find my brief report from the recent RAN Plenary#51 and has been compiled mainly from a RAN5 perspective. The Plenary was convened in Kansas City, Missouri, USA over the period 15 – 18 Mar 2011 and was hosted by Sprint Nextel. 

The meeting was preceded by a minute of silence in respect of the recent natural disasters in New Zealand (Christchurch), China (Yun Nan) and of course Japan (Sendai). Elections were due for the positions of the RAN Chair Vice Chairs, but in the end the current officials were all re-elected by acclamation as no new candidates were nominated. To confirm: Takehiro Nakamura was elected as Chair for TSG RAN, for the next 2 years and Marc Grant, Han van Bussel and Hai Tang were elected as Vice-Chairs.

Minutes of the Previous Meeting

RP-110361    Approved minutes from RP#50.

RAN WG Status Reports

RP-110021    RAN1; the associated CRs for approval were listed in RP-110022 

RP-110023    RAN2; the associated CRs for approval were listed in RP-110024

RP-110025    RAN3; the associated CRs for approval were listed in RP-110026
RP-110027    RAN4; the associated CRs for approval were listed in RP-110028

RP-110029    RAN5; the associated CRs for approval were listed in RP-110362

RP-110389    RAN4 Chair work load prioritisation for the next 3 months! This is a response to the perennial issue of RAN4 work load and how it is slowing down progress elsewhere.

MCC STF 160

RP-110031    The TF 160 report; approved

RAN5 Status Reports (all noted) and associated CR packages (all approved)

	Active WIs 
	Now
(Mar 11)
	3-mth 
(Jun 11)
	6-mth
(Sep 11)
	Updated TCD after R5#50
	Comments

	Enhanced Dual-layer transmission for LTE TDD
	70%
	100%
	
	Jun 11
	RP-110039
delay 3 months

	CT1 aspects of IMS Emergency Calls over GPRS and EPS                   
	50%
	70%
	90%
	Dec 11
	RP-110037
delay 9 months

	AGNSS test case development for UMTS                                                                                                         
	85%
	100 %
	
	Jun 11
	RP-110036
delay 3 months

	Fixed Wireless CPE       
	0%
	no data
	no data
	Jun 11
needs review!
	RP-110034

	Combination of DC-HSDPA with MIMO
	80%
	100%
	
	Jun 11
	RP-110040

	LTE 3500                                                                       
	30%
	75%
	100%
	Sep 11
	RP-110032

	UMTS 3500                                          
	5%
	5%
	no data
	Sep 11
needs review!
	RP-110033

	LTE Positioning (Rel 9)     
	50%
	75%
	100%
	Sep 11
	RP-110035

	Home eNB enhancements
	20%
	60%
	100%
	Sep 11
	RP-110042

	Multiple Band & Multiple Freq operation for LCR TDD 
	40%
	60%
	90%
	Dec 11
	RP-110038

	Home NB enhancements for FDD
	50%
	90%
	100%
	Dec 11
needs review!
	RP-110041

	MBMS in LTE
	5%
	50%
	90%
	Dec 11
	RP-110325
3 months earlier

	SI: UE Application Layer Data Throughput
	5%
	65%
	100%
	Sep 11
	RP-110104

	
	
	
	
	
	
	
	
	


RAN5 Work Item Proposals - all approved

	Tdoc
	Subject
	Rapporteur
	TCD

	R5-110663
RP-110378
	The E850 upper band
	Sprint
	RP#52
Jun 11

	R5-110664
RP-110244
	MIMO Operation with Non-MIMO Coexistence in HSDPA
	Qualcomm Incorporated
	RP#55
Mar 12

	R5-110665
RP-110116
	Dual-Cell HSUPA
	Ericsson
	RP#54
Dec 11

	R5-110666
RP-110115
	Support of different bands for Dual-Cell HSDPA
	Ericsson
	RP#53
Sep 11

	R5-110843
RP-110377
	Band 24 LTE FDD frequency band
	Lightsquared
	RP#53
Sep 11


Approved Work Item Proposals, most with an impact on RAN5

	Tdoc 
	Subject 
	Rapporteur 
	Rel

	RP-110437
	Carrier based HetNet ICIC for LTE
	NSN
	Rel 11

	RP-110420
	Further Enhanced Non CA-based ICIC for LTE
	Qualcomm
	Rel 11

	RP-110436
	Further Enhancements to CELL_FACH
	Ericsson
	Rel 11

	RP-110454
	LTE RAN Enhancements for Diverse Data Applications
	RIM
	Rel 11

	RP-110451
	LTE Carrier Aggregation Enhancements
	NSN
	Rel 11

	RP-110435
	New Band LTE Downlink FDD 716-728 MHz
	AT&T
	Rel 11

	RP-110439
	LTE E850 - Lower Band for Region 2 (non-US)
	NII Holdings
	Rel 11

	RP-110416
	Non-contiguous 4C-HSDPA operation
	Ericsson
	Rel 11

	RP-110308
	Introduction of New Configuration for 4C-HSDPA
	Telus
	Rel 11

	RP-110432
	LTE Advanced Carrier Aggregation Band 2 and Band 17
	AT&T
	Rel 11

	RP-110403
	LTE Advanced Carrier Aggregation of Band 20 and Band 7
	Orange
	Rel 11

	RP-110135
	LTE Advanced Carrier Aggregation of Band 4 and Band 12
	Cox Communications
	Rel 11

	RP-110433
	LTE Advanced Carrier Aggregation Band 4 and Band 5
	AT&T
	Rel 11

	RP-110372
	LTE Advanced Carrier Aggregation of Band 5 and Band 12
	US Cellular
	Rel 11

	RP-110434
	LTE Advanced Carrier Aggregation Band 5 and Band 17
	AT&T
	Rel 11


No work will commence of the LTE-A Carrier Aggregation WIs until after the June Plenary at the earliest and they may be prioritised at that time.
RAN5 Technical Specifications at Plenary – approved to Rel 10 

	Tdoc#
	Title
	Purpose

	RP-110190
	TS 34.172  Terminal conformance specification; Assisted Global Navigation Satellite Systems (A-GNSS); Frequency Division Duplex (FDD) v2.0.0
	


CR Approval

RP-110362    All CRs presented for approval were approved without exception.

A selection of other Status Reports related to RAN5 (all noted)

RP-110045    OTA laptop mounted equipment free space test presented by CATR. Now 70% TCD: Sep 11

RP-110051    Support for new band combinations for dual band cell HSDPA presented by AT&T. Now 95% TCD: now Jun 11

RP-110052    MIMO operation with non-MIMO co-existence in HSDPA presented by Qualcomm. Now 75% TCD: now Jun 11

RP-110056    UMTS/LTE 3500 MHz presented by Ericsson. Now 80% (TDD: 97%, FDD: 60%) TCD: now Jun 11

RP-110059    Expanded 1900 MHz band for UTRA & LTE presented by Sprint. Now 90% TCD: now Jun 11

RP-110064    Extending 850 MHz Upper Band presented by Sprint. Now 90% TCD: now Jun 11

RP-110066    Fixed Wireless CPE presented by Verizon. The rapporteur’s representative also provided RP-110250 which proposed that the core work item be stopped in consideration of likely progress and RAN4 consideration. After some discussions it was decided that the decision would be postponed until the next Plenary by which time supporters of a Rel 11 WI will have prepared a proposal for approval or had adopted the Rel 10 work so far and convert to a Rel 11 WI. The interested companies for a Rel 11 WI were NII & Broadband UK.

RP-110117    Adding L band LTE for ATC of MSS in North America presented by Lightsquared. Now 100%. WI closed but there is a requirement to provide a SR at RP#52

RP-110329    Adding 2 GHz band LTE for ATC of MSS in North America presented by DBSD. Now 90% TCD: now Jun 11
Other Inputs impacting RAN5

RP-110263    This listed the technically endorsed Rel 7, Rel 8 & Rel 9 CRs relating to the introduction of UE test loop mode 4 for testing of network initiated secondary PDP context. The point of discussion was whether to approve either R2-111402 or R2-111431 that both provided solutions for Rel 8. After much discussion CRs in 1401 (Rel 7), 1402 (Rel 8) and 1407(Rel 9) where the Rel 8 CR was the one that supported the UE test loop mode 4 to be optional for the UEs. Since then a revised approach for Rel 8 has been developed and will be handled in RAN2 (May 11).

Rel-10 Freeze

Rel-10 (core specs) was functionally frozen at Mar 11 (i.e. Cat B CRs not allowed unless included on an exception sheet).

ITU-R ad hoc

RP-110020    Status Report ITU-R Ad hoc from Telecom Italia for information.

Project Management

The following documents were produced by MCC – noted.

RP-110113    3GPP Work Plan review at Plenary#51 – end of week outcomes that also includes GERAN outcomes (with 4 attachments).

RP-110328    MCC Team support

2010 – 12 RAN Plenary Dates/Locations
	RP#52 
	31 May – 03 Jun 2011 
	Bratislava, Slovakia 
	EF3 

	RP#53 
	13 – 16 Sep 2011 
	Fukuoka, Japan
	JF3

	RP#54 
	13 – 16 Dec 2011 
	Berlin, Germany 
	EF3 

	RP#55 
	28 Feb – 02 Mar 2012 
	
	

	RP#56 
	12 – 15 Jun 2012 
	
	

	RP#57 
	04 – 07 Sep 2012 
	
	

	RP#58 
	04 – 07 Dec 2012 
	
	


2011/12 RAN5 WG Dates/Locations

	Meeting
	Dates
	Location
	Host

	RAN5 #52 
	22 – 26 Aug 11
	Athens
	EF3
Co-located with RAN1, 2, 3 & 4

	RAN5 #53  
	14 – 18 Nov 11
	San Francisco
	NA3
Co-located with RAN1, 2, 3 & 4

	RAN5 #54
	06 – 10 Feb 12
	Dresden
	EF3
Co-located with RAN1, 2, 3 & 4

	RAN5 #55 
	21 – 25 May 12
	Prague
	EF3
Co-located with RAN1, 2, 3 & 4

	RAN5 #56 
	13 – 17 Aug 12
	China
	Huawei
Co-located with RAN1, 2, 3 & 4

	RAN5 #57 
	12 – 16 Nov 12
	TBC
	TBC


