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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	49
	WI/SI started
	RP-100935
	0%
	December 2011

	50
	RP-101077
	
	30%
	December 2011

	51
	RP-110041
	
	60%
	December 2011

	52
	RP-110511
	
	70%
	December 2011


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




70%

per WG (optional information):

additional comments:
4 new test cases were agreed
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Dec 2011

which is:
RAN #54
additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
During RAN5#52 meeting, the following was achieved:

· 2 new signaling test cases in TS 34.123-1 were agreed and 2 new RRM test cases in TS 34.121-1 as per the updated WID[2] and WP[3] were agreed.
· 2 correction CRs were agreed
· Overall completion increased from 70% to 90%

2.2
List of Completed elements (compare with open issues of last TSG)
Not Applicable
2.3
List of open issues
N/A
3.
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