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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100567
	0%
	March 2011

	49
	RP-100746
	-
	10%
	-

	50
	RP-101072
	-
	30%
	-

	51
	RP-110037
	-
	50%
	December 2011

	52
	RP-110507
	-
	65%
	-

	53
	RP-110970
	-
	75%
	March 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall:




80 %
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2012

which is:
RAN #55
additional comments:


TC prioritisation agreed at RAN5#49







Priority 1 TCs 29 (9 EPC, 20 IMS) planned for development







Priority 2 TCs 10 (GPRS) planned for development - Priority 2 TC's






development shall not start before all Priority 1 TCs reach at least 80%






completion (target reached at RAN5#51, P2 development can start).

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TC update

-
A number of TCs were updated to use the Generic procedure for setting IMS emergency call in 36.508 and the new structure between TS 34.229 and TS 36.508 for IMS emergence procedures, as agreed in RAN5 #52

-
TC titles have been updated for 3 TCs to remove referencing to requirements which are not part of the test purposes and to clarify the test scenarios covered

It was agreed to remove the following TCs

-
TC 19.5.4 - scope is already covered elsewhere, the relation to changing PLMN not clear

-
TC 11.2.9 - test scenario does not cover any IMS Emergency requirements and as a pure Rel-9 LTE requirement this is covered in a non IMS LTE TC
WP was updated [2]
2.2
List of completed elements (compare with open issues of last TSG)
· Most specified E-UTRAN and IMS TCs were assessed and whenever applicable updated to refer to the Generic procedures in 36.508

2.3
List of open issues
· Priority 1: TCs 19.3.3 and 19.3.4 need to be drafted

· Priority 2: Generic procedures for UTRA / IMS Emergency call setup and SRB defintion
· Priority 2: TC prose development for GPRS TCs (5 TCs)
· TC TTCN development both priorities
3.
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