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1
Workplan related evaluation

1.1
History 

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	50
	SI approved
	RP-101422
	Nil
	September 2011

	51
	RP-110104
	
	5%
	September 2011

	52
	RP-110066
	
	60%
	September 2011

	53
	RP-111243
	
	90%
	December 2011

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




100 %

Additional comments:

1.2.2
Estimated completion date of the work item

The study item is planned to be 100% complete in:
Dec 2011

which is:
RAN #54
Additional comments:




2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

· The RAN5 #53 meeting was held from 14 to 18 November in San Francisco, U.S.A hosted by NAF3. In this meeting, ten change requests were agreed in [1] through [10].
· As an outcome of the change requests, the following remaining items have been completed.
· LCR TDD aspects were added in accordance with Option A of RP-110674 which was endorsed at RAN #52
· Additional clarification on HSPA reference system configurations
· Determination of test procedures and test points for LTE Throughput vs. SNR
· Other maintenance items
· Based on the progress to date, RAN5 considers the Study Item to be 100% complete.
2.2
List of Completed elements (compare with open issues of last TSG)
· RAN5 proposes to close the Study Item based on the completion level.
2.3
List of open issues

None.
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