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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	53
	WI started
	RP-111129
	Nil
	June 12

	54
	RP-111448
	
	5%
	June 12

	55
	RP-120046
	
	5%
	June 12


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




55 %

Additional comments:

At RAN5#55 the work plan was updated in [1]. 
3 out of 6 UTRA protocol test cases 90% completed (+ one test case 30%) 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
Sept 12

which is:
RAN#57
Additional comments:




At RAN5#55 it was agreed to defer the estimated completion date to RAN#57 (Sept-12)
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#55 the work plan was updated in [1]. 
At RAN5#55 a CR to the test environment in TS 34.108 for ANR testing was agreed in [3] and CRs for 4 of the 6 test cases were agreed ([4] to [9]). Some details for UTRA FDD remains and the power levels in the test cases to trigger the ANR measurements need to be confirmed until next RAN5 meeting.
An updated WID is submitted to RAN#57 to add TS 36-series test specifications to the work item. This is needed as one of the test cases involves Inter-RAT scenario to E-UTRAN and the RAN5 praxis is that all Inter-RAT E-UTRA test cases should be specified in TS 36.523-1.

At RAN5#55 it was agreed to defer the estimated completion date to RAN#57 (Sept-12).
2.2
List of Completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
None
3.
References

Work plan and WID:

[1] R5-121048
WP – Automatic Neighbour Relation (ANR) for UTRAN; Source: Rapporteur (Ericsson)
[2] R5-121654
Update of WID for ANR for UTRAN: Source: Rapporteur (Ericsson)
CRs to 34.108:

[3] R5-121101
Introduction of default messages for ANR for UTRAN test cases; Source: Ericsson, ST-Ericsson
CRs to 34.123-1:
[4] R5-121317
New UTRAN ANR test case 8.7.1.1; Source:
Ericsson, ST-Ericsson
[5] R5-121824
New UTRAN ANR test case 8.7.1.2; Source:
China Unicom, Ericsson, ST-Ericsson
[6] R5-121825
New UTRAN ANR test case 8.7.1.3; Source:
China Unicom, Ericsson, ST-Ericsson
CRs to 34.123-2:
[7] R5-121312
Applicability of new UTRAN ANR Intra-UTRAN test cases; Source: China Unicom, Ericsson, ST-Ericsson

CRs to 34.523-1:

[8] R5-121826
New UTRAN ANR/E-UTRAN test case 8.7.1; Source: China Unicom, Ericsson, ST-Ericsson

CRs to 34.523-2:

[9] R5-121827
Applicability of new UTRAN ANR/E-UTRAN test case; Source: China Unicom, Ericsson, ST-Ericsson
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