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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	53
	WI started
	RP-111128
	
	June 12

	54
	RP-111446
	
	5%
	Sept 12

	55
	RP-120044
	
	20%
	Sept 12

	56
	RP-120452
	RP-120598
	40%
	Sept 12


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




40 %

Additional comments:

At RAN5#54 the work plan was updated in [1]. 
6 out of 12 UTRA protocol test cases 90% completed 
14 out of 30 E-UTRA protocol test cases completed 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
December 12

which is:
RAN #58
Additional comments:




At RAN5#56 it was agreed to defer the estimated completion date to RAN#58 (Dec-12)
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#56 the work plan was updates in [1]. 
At RAN5#56 there was contributions to add UE test function to TS 34.109 for UTRA [2] and to TS 36.509 for E-UTRA [10] to push location information to the UE. The CR to TS 34.109 is planned to be submitted to RAN2 for approval at the RAN2 meeting in Nov-12. It has been agreed that the test function should be optional (UE may have other means to have position data available in the UE at test time). The CRs to TS 34.109 and TS 36.509 are under RAN5 e-mail agreement.
At RAN5#56 meeting CRs for the following areas were agreed:

· 2 CRs to TS 34.109 [2] and TS 36.509 [10] (see above)

· 6 CRs to TS 34.123-1 completing 6 UTRA MDT protocol test cases by 90% (specific message content to be added at next RAN5 meeting) ([3] to [8])
· 1 CR to TS 34.123-2 ([9]) to add applicability statement for the new UTRA MDT protocol test cases

2.2
List of Completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
- 
3.
References

Work plan, WID and general papers:
[1] R5-123037
WP – Minimization of Drive Tests (MDT) for E-UTRAN & UTRAN; Source: Rapporteur (Ericsson)
CRs TS 34.108:
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CRs TS 34.109 (TS 34.109 is owned by RAN2 so CR to RAN5 is only for RAN5 endorsement)
[2] R5-123744
Addition of Location Information functionality to 34.109; Source: Nokia Corporation *** For RAN5 e-mail agreement****
CRs TS 34.123-1:
[3] R5-123700
Addition of MDT test case 8.6.2.2; Source: ZTE

[4] R5-123701
Addition of MDT test case 8.6.2.3; Source: ZTE

[5] R5-123702
Addition of MDT test case 8.6.2.4; Source: ZTE

[6] R5-123703
Addition of MDT test case 8.6.2.5; Source: ZTE

[7] R5-123704
Addition of MDT test case 8.6.2.6; Source: ZTE

[8] R5-123705
Addition of MDT test case 8.6.2.7; Source: ZTE

CRs TS 34.123-2:
[9] R5-123706
Addition of applicability statement for MDT test cases; Source: ZTE
CRs TS 36.508:
None

CRs TS 36.509:
[10] R5-123743
Addition of Location Information functionality to 36.509; Source: Nokia Corporation *** For RAN5 e-mail agreement****
CRs TS 36.523-1:
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CRs TS 36.523-2:
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