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Introduction
Please find my brief notes from the recent RAN Plenary#58. It has been compiled mainly from a RAN5 perspective. The Plenary was convened in Barcelona, Spain over the period 04 – 07 December 2012 and was hosted by EF3. 

Minutes of the Previous Meeting

RP-121967    Approved minutes from RP#57, based on the draft version submitted initially in RP-121921.

Incoming Liaison statements from RAN5 – both noted
	Tdoc
	Subject
	To
	Copy

	R5-125691
RP-121479
	LTE Rel-11 UE feature list considerations for testing and certification
	RAN1, RAN2, RAN4
	TSG RAN

	R5-125692
RP-121480
	RAN5 Action on Correction to non-backwards compatible ASN.1 in TS 25.331 for Rel-9, 10 & 11’
	RAN2
	TSG RAN


RAN WG Status Reports

RP-121968    RAN1; the associated CRs for approval were listed in RP-121968
RP-121513    RAN2; the associated CRs for approval were listed in RP-121514

RP-121515    RAN3; the associated CRs for approval were listed in RP-121516
RP-121517    RAN4; the associated CRs for approval were listed in RP-121518

RP-121519    RAN5; the associated CRs for approval were listed in RP-121520

Matters arising from the RAN5 Status Report and CR Review

RP-121920    All CRs presented for approval were approved.

MCC STF 160

RP-121921    The TF 160 report; within the report it reminded the Plenary that there is a predicted shortfall of 15.5 man months of resources to fulfil the 2013 task list. It also confirmed the decision to move to TTCN3 for UTRA Rel-10 TCs following confirmation at RAN5#57. Report approved.

RP-121691    The updated TF 160 Terms of Reference, previously endorsed in RAN5 were presented for approval; approved.

Status Reports - all noted and any changes to TCD and updated WIDs were approved

	  Work Item
	Rapporteur
	status
	TCD
	change
	status report

	Dual-Cell HSUPA
	Ericsson
	100%
	 
	 
	RP-121524

	Public Warning Systems (PWS) - RAN aspects for LTE
	Qualcomm
	100%
	 
	 
	RP-121525

	LTE 3500
	Ericsson
	91%
	Jun-13
	plus 6
	RP-121526

	Minimisation of Drive Tests (MDT) for E-UTRAN and UTRAN
	Ericsson
	80%
	Feb-13
	plus 3
	RP-121527

	Carrier Aggregation for LTE
	Nokia
	100%
	 
	 
	RP-121528

	Automatic Neighbour Relation (ANR) for UTRAN
	Ericsson
	100%
	 
	 
	RP-121529

	Four Carrier HSDPA
	Qualcomm
	85%
	Feb-13
	plus 3
	RP-121530

	UL multiple antenna transmission for LTE
	Huawei
	93%
	Feb-13
	plus 3
	RP-121531

	Enhanced ICIC for non-CA based deployments of heterogeneous networks for LTE
	Qualcomm
	30%
	Jun-13
	plus 6
	RP-121532

	HNB and HeNB Mobility Enhancements
	Qualcomm
	100%
	 
	 
	RP-121533

	Enhanced Downlink Multiple Antenna Transmission for LTE                                            
	ZTE
	60%
	Jun-13
	 
	RP-121534

	Network Improvements for Machine-Type Communications                               
	Ericsson
	5%
	Feb-13
	 
	RP-121535

	SRVCC in alerting phase (aSRVCC)
	DOCOMO
	85%
	Feb-13
	 
	RP-121536
Updated WID in RP-121700

	Extending 850 MHz Upper Band (814 – 849 MHz)
	Sprint
	95%
	Feb-13
	plus 3
	RP-121537

	UE Over The Air (Antenna)  - Laptop mounted eqpt Free Space test
	ZTE
	94%
	Feb-13
	plus 3
	RP-121538

	LTE E850 - Lower Band for Region 2 (non-US), Band 27
	NII
	95%
	Feb-13
	plus 3
	RP-121539

	LTE for 700 MHz Digital Dividend
	Ericsson
	50%
	Feb-13
	 
	RP-121540

	Carrier Aggregation of Intra-band contiguous and Inter-band configurations
	Nokia
	5%
	Sep-13
	 
	RP-121541
Updated WID in RP-121814


RAN5 Work Item Proposals - nil

New RAN5 Technical Specifications at Plenary - nil
ITU-R ad hoc

RP-121510    Status Report ITU-R Ad hoc from Telecom Italia for information and noted.

LTE Rel-11 UE feature list
RP-121508 Reply LS on LTE Rel-11 UE capability list. From RAN2 to RAN1 & RAN4, the LS included a spreadsheet of the Rel-11 Features for which the work was due for completion at RAN#58. It is the combined result of the analysis by RAN1, 2 & 4 but it has yet to be completed as far as deciding whether the feature should be optional or mandatory. The outcome was that the issue was postponed until the next Plenary. I confirmed that the list will not be extended and that, with the exception of finalising the mandatory vs optional decision for the features, the core spec aspects have been completed.

The RAN5 LS in RP-121479 (sent as R5-125691) will not be answered by RAN1, 2 & 4 but it is expected that TSG RAN will provide a formal response once the work is completed at RAN#59. The unwritten view of the other working groups relating to when RAN5 might expect to start its work, will be determined by the market via external forums such as the GCF, for example. For this reason no reference to RAN5 has been made on the spreadsheet contained in RP-121508.

FGI Bit Setting (Rel-9)

In RAN2 there have been extensive discussions on the use of FGI bits that would be set for those features where IOT is available, across different releases. For example RP-121926 contained RAN2 endorsed 36.331 CRs for update on setting of FGI bit 9. Included 3 CRs for Rel-9, Rel-10 & Rel-11 and this led to a discussion on how to handle these CRs in Plenary. In the end the CRs for FGI bit 9 (in RP-121926), FGI bit 23 (in RP-121928), FGI bits 1 & 2 (in RP-121924) and FGI bit 15 (discussion paper in RP-121795) were not endorsed, but FGI bit 14 (Event A4/A5) in RP-121927, FGI bit 27 (SR-VCC to UTRAN) in RP-121929 and FGI bit 28 (TTI Bundling) in RP-121930 were technically endorsed but not approved. In effect these CRs are postponed pending the outcome of separate work requested of RAN5. It was then agreed that an LS in RP-122044 would be sent to RAN5 to work out how, if possible, RAN5 could implement the test cases (see below).

RP-122044 RAN LS to RAN5 entitled LS on Release 9 FGI bit handling, prepared by NSN asking RAN5 to investigate how the RAN5 testing could accommodate the delay expected between the settings of the FGI bits to 1 (true) and applying the update to the UEs to be used in certification. RAN5 is also asked to consider the early development of the missing test cases identified in the LS.
Rel-12 WI/SI Proposal Selection

Considerable time was spent by the chairs of RAN WG 1, 2, 3 & 4 trying to plan to cope with the proposal overload and get agreement to an initial set of work items for approval. After much discussion the RAN1 Chair’s proposal in RP-121913 was accepted although there was a sense of reluctant acceptance in the absence of consensus for an alternative. After that the proposals from the Chairs of RAN2, RAN3 & RAN4 in RP-121914, RP-121915 and RP-121916 respectively were accepted with minimum discussion. These then were used as the basis of the work item/ study item proposals for approval.

Project Management

The following documents were produced by MCC – all just noted.

RP-121522    3GPP Work Plan review at Plenary#58 – end of week outcomes that also includes GERAN outcomes (with 4 attachments).

RP-121523    MCC Team support – lots of info on the current portal and searching of docs and included a look forward to the cultural activities available at RP#59 in Vienna.

Date/Location of RAN5 WG meetings for 2013/14

	Meeting
	Confirmed Dates
	Location
	Host

	RAN5 #58
	28 Jan – 01 Feb 13
	Malta
	EF3
Co-located with RAN 1, 2, 3 & 4

	RAN5 #59 
	20 – 24 May 13
	Fukuoka, Japan
	JF3
Co-located with RAN 1, 2, 3 & 4

	RAN5 #60
	05 – 09 Aug 13
	Porto, Portugal
	EF3

	RAN5 #61
	11 – 15 Nov 13
	TBC
	NAF3 TBC
Co-located with RAN 1, 2, 3 & 4

	RAN5 #62
	10 – 14 Feb 14
	Prague, Czech Republic
	EF3
Co-located with RAN 1, 2, 3 & 4

	RAN5 #63
	19 – 23 May 14
	South Korea
	LG Electronics
Co-located with RAN 1, 2, 3 & 4

	RAN5 #64
	18 – 22 Aug 14
	Dresden, Germany
	EF3
Co-located with RAN 1, 2, 3 & 4

	RAN5 #65
	17 – 21 Nov 14
	Not yet known
	Not yet known


Date/Location of RAN Plenary meetings for 2013

	Meeting
	Confirmed Dates
	Location
	Host

	RAN #59 
	26 Feb – 01 Mar 13
	Vienna
	EF3

	RAN #60
	11 – 14 Jun 13
	North America
	NA3

	RAN #61
	03 – 06 Sep 13
	Porto
	EF3

	RAN #62
	03 – 06 Dec 13
	South Korea
	TBC


                                                                                     
