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7.3/???
	Work Item Name
	Test part: Extending 850 MHz Upper Band (814 – 849 MHz)

	Study Item Name
	

	Acronym
	e850_UB-UEConTest

	Unique ID
	510016


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Nick Baustert

	
	Company
	Sprint

	
	Email
	nick.j.baustert@sprint.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RP#51
	WI/SI started
	RP-110377
	0%
	June 2011

	RP#52
	
	RP-110517
	5%
	December 2011

	RP#53
	
	RP-110981
	5%
	December 2011

	RP#54
	
	RP-111449
	5%
	June 2012

	RP#55
	
	RP-120050
	5%
	

	RP#56
	
	RP-120459
	63%
	September 2012

	RP#57
	
	RP-120966
	95%
	December 2012

	RP#58
	
	RP121537
	95%
	March 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March  2013

which is:
RAN #59
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)

At RAN5#58, we had 2 CR’s  and 1 discussion paper submitted. We believe these papers complete the work item and any future CR’s will be handled as ‘maintenance CR’s, therefore we recommend closing this WI.
2.2
List of completed elements (compare with open issues of last TSG)
· R5-130091 Test frequencies correction for FDD 26

· R5-130611 Addition of  implementation capability for FDD Band 26

· R5-130904 Concerns about UE Conformance testing for Band 26 when NS_15 is signalled
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· None
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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