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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	60
	WI started
	RP-130644
	
	March-14

	61
	RP-130954
	
	5%
	March-14

	62
	RP-131455
	
	15%
	March-14


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




25 %

Additional comments:

At RAN5#61 a work plan was created in [1]. 
Overall 19 test cases planned, current status is:
· 5 (+1) out of 19 UTRA RRM test cases completed 
· 0 out of 9 UTRA protocol test cases completed 
· 5 (+2) out of 9 UTRA CELL_FACH to E-UTRA inter-RAT protocol test cases completed 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
Sep 14

which is:
RAN #65
Additional comments:
The completion date has been deferred 6 months to RAN#65 due to the remaining number of test cases to draft.
This work item consists of multiple features and for some features there has not been any companies voluntary to draft test cases yet. The main progress is for the UTRA CELL_FACH to E-UTRA mobility scenarios (RRM and protocol test cases). 
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#62 the work plan was updated in [1]. No new test cases were added.
CRs were agreed adding 1 RRM and 2 protocol test cases. CRs were also agreed to add details of existing RRM test cases. The CRs related to RRM test cases are pending approval of associated RAN4 CRs.

All test cases drafted so far are for UTRA CELL_FACH to E-UTRA mobility scenarios. 

2.2
List of Completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
- 
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