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Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	58
	WI started
	RP-130351
	Nil
	June 2014

	59
	
	RP-130476
	20%
	June 2014

	60
	
	RP-130950
	30%
	June 2014

	61
	
	RP-131451
	60%
	June 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




80%

Additional comments:

At RAN5#62 the work plan was updated in [4]. 
23 out of 63 RF test cases completed and 14 in various stages of completion.
12 Test Cases were removed as they were deemed to be redundant and 1 test case was added..

1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
June 2014

which is:
RAN#64
Additional comments:



2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)


 At RAN5#62 meeting CRs for the following areas were agreed:

· CR to TS 34.108 ([5-6]) 

· CR to TS 34.121-1 ([7-15]) for 23 RF Test Cases were completed and update to 14 RF Test Cases
· CR to TS 34.121-2 ([16-18]) to update applicability of RF test Cases

2.2
List of Completed elements (compare with open issues of last TSG)


None
2.3
List of open issues

None
3.
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