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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI/SI started
	RP-130376 [1]
	00%
	December 2013

	60
	RP-130472 [2]
	-
	05%
	December 2013

	61
	RP-130947 [4]
	-
	10%
	March 2014 [3]

	62
	RP-131449 [6]
	-
	20%
	March 2014 [3]

	63
	RP-140138 [7]
	-
	50%
	September 2014


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall:




75 %
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2014
which is:
RAN #65
additional comments:



2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
A number of tests have been updated but none is 100% completed; remaining are still some square brackets, missing specific message contents; Test Tolerance is undefined

The 4 remaining RF TCs from the total of 14 TCs being planned have been drafted and their Applicability defined. For the drafted TCs there are still incomplete elements such as e.g. Minimum and Test requirements are still in square brackets (awaiting RAN4 decisions); Test Tolerance is undefined; The statistical time for the duration of measurements until a pass is declared may need to be verified; etc.

Test Tolerance for TC 8.3.1.3.2_F have been agreed

The scope of 2 Signalling tests to be drafted has been defined; Drafting company assigned; the draft tests expected for submission at RAN5#64

WP has been updated [8]

2.2
List of completed elements (compare with open issues of last TSG)
All 14 out 14 CoMP DL TCs have been drafted and agreed; Applicability specified.
Scope of the CoMP UL TCs have been defined - all in total 2 TCs

2.3
List of open issues
-
Some parameters that DL CoMP tests will verify need to be specified in RAN4.
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