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9.3.3
	Work Item Name
	UE Conformance Test Aspects - LTE in the US Wireless Communications Service (WCS) Band-30

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	LTE_WCS_band-UEConTest

	Unique ID
	640002


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Fredrik Sundström

	
	Company
	Ericsson

	
	Email
	Fredrik[dot]Sundstrom[at]ericsson[dot]com 


1
Work plan related evaluation
1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	64
	WI started
	RP-140643
	
	December-14
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

40 %








SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


Current status is:
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

Dec. 2014
which is:
RAN #65
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




This work item consists of multiple features and for some features there have not been any companies voluntary to draft test cases for. Due to lack of interest these test cases has been removed from the work plan and left for future enhanced test coverage if interest arise. 
To complete remaining test tolerances for 4 RRM test cases and add one remaining protocol test case in the work plan it was agreed to move completion date by 3 months to December 2014.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#64 the work plan was updated in [1].
At RAN5#64 CRs were agreed to add operating band 30 to:
· TS36.521-1, clause 5
· TS36.521-2

· TS36.523-2

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, WID and general papers:

[1] R5-144052
Work plan for Conformance Test Aspects – LTE in the US Wireless Communications Service (WCS) Band-30 Work Plan; 
Source: Rapporteur (Ericsson)
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