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	Work Item Name
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	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
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	Unique ID
	600002


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Jarkko HELLSTEN

	
	Company
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	Email
	jarkko.hellsten@broadcom.com (not operational any more)
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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	60
	WI/SI started
	RP-130660
	0%
	June 2014
	
	

	61
	RP-130952
	-
	35%
	June 2014
	
	

	62
	RP-131453
	RP-131809
	50%
	June 2014
	
	

	63
	RP-140135
	RP-140491
	60%
	September 2014
	
	

	64
	RP-140612
	-
	85%
	September 2014
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

100 %








SI:



XXX %

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:




which is:
RAN #XX

The Core part WI is planned to be 100% complete in:



which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Sep. 2014
which is:
RAN #65
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-140500 endorsed by RAN #63
	<Yes/No>


	RAN #64
Q3/2014
RAN #65

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	78
	78
	87
	87
	87
	85
	72
	72
	72
	72

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#64, all the planned test cases were completed. 
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· At RAN5#64 the work plan was updated in [1].

· CRs agreed to:

· Update test cases ([2] - [3])

· Add Test Tolerance analyses for tests ([4] - [8])
· Add uncertainties and test tolerances for test cases ([9] - [12])

2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· -
2.3.2
Open issues of the Performance part WI
3.
References

[1] R5-144038 WP Improved Minimum Performance Requirements for E-UTRA: Interference Rejection, Broadcom Corporation

[2] R5-144176 IR RF: Correction to TCs 8.3.1.1.3 and 8.3.2.1.4, Rohde & Schwarz
[3] R5-144441 Update test applicabilities for TDD interference rejection test cases, CMCC

[4] R5-144067 Add Test Tolerance analyses for TS 36.521-1 Test case 8.2.2.2.4, Broadcom Corporation, Microsoft

[5] R5-144069 Add Test Tolerance analyses for TS 36.521-1 Test case 8.2.2.4.3, Broadcom Corporation, Microsoft

[6] R5-144071 Add Test Tolerance analyses for TS 36.521-1 Test case 8.3.1.1.3, Broadcom Corporation, Microsoft

[7] R5-144073 Add Test Tolerance analyses for TS 36.521-1 Test case 8.3.2.1.4, Broadcom Corporation, Microsoft

[8] R5-144823 Add Test Tolerance analyses for TS 36.521-1 Test cases 9.3.5.2.1 and 9.3.5.2.2, Broadcom Corporation, Microsoft

[9] R5-144068 Uncertainties and test tolerances for test case 8.2.2.2.4, Broadcom Corporation, Microsoft

[10] R5-144822 Uncertainties and test tolerances for test case 8.2.2.4.3, Broadcom Corporation, Microsoft

[11] R5-144072 Uncertainties and test tolerances for test case 8.3.1.1.3, Broadcom Corporation, Microsoft

[12] R5-144074 Uncertainties and test tolerances for test case 8.3.2.1.4, Broadcom Corporation, Microsoft
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