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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	62
	WI started
	RP-131692
	Nil
	December 2014
	------
	-----

	63
	
	RP-140217
	5%
	December 2014
	------
	-----

	64
	
	RP-140768
	35%
	December 2014
	------
	------

	65
	
	RP-141136
	55%
	December 2014
	------

	------

	66
	
	RP-145041
	90%
	March 2015
	
	

	
	
	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX%








RAN4 Perf. part:

XXX%








RAN5 Testing part:

100 %








SI:



 XXX%

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Sep. 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. Sep. 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Mar. 2015

which is:
RAN #67
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-140500 endorsed by RAN #63
	<Yes/No>


	RAN #64
Q3/2014
RAN #65

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	78
	78
	87
	87
	87
	85
	72
	72
	72
	72

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WG)

One new RRC Signalling test case, two new RLC test case and update to one existing RLC test case, Added two new MAC Test cases as well as Radio Bearer configurations and Test Model definition were introduced and agreed.

Four MAC and one RLC Tests were deleted as they were deemed to be   redundant.

2.1.1
Progress of the SI or Core part WI or Testing part WI


95% progress in RAN5#66
2.1.2
Progress of the Performance part WI


NA
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· TS 34.108 Specification is 100% completed and TS 34.123-3 Specifications are now 100% complete. TS 34.123-1 and TS 34.123-2 specifications are also 100% complete. 
· TS 34.121-1 Specification work is considered 100% complete except for the missing Test Tolerances.

2.2.2
Completed elements of the Performance part WI
· N/A

2.3
List of open issues
· None

2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Test Tolerances for four RF tests need to be specified in TS 34.121-2.
2.3.2
Open issues of the Performance part WI
· N/A

3.
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Addition of new Multiflow test cases 7.2.5.1 and 7.2.5.2 Source: Nokia Networks
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Adding applicability for new test cases 8.2.2.85.2 Source: Sporton International

[14] R5-150726
Remove Multiflow RLC test case 7.2.5.5 Source: MCC TF 160
CRs to TS 34.123-3

[15] R5-150124
Addition of HSDPA Multiflow test model Source:MCC TF 160
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