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1
Work plan related evaluation

1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. Part
	completion date
as decided by TSG for the Perf. Part

	64
	WI started
	RP-140960
	5%
	Dec-14
	
	

	65
	RP-141167
	
	5%
	Dec-14
	
	

	66
	RP-141771
	
	40%
	Mar-15
	
	


1.2
Status at this TSG meeting

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

100 %








SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:

RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



Overall 12 test cases planned, current status is:

· 6 out of 6 UTRA to E-UTRA test cases 100% completed.
· 4 out of 4 GERAN to E-UTRA test cases 100% completed.

1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:

-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

Mar. 2015
which is:
RAN #67
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#65 CRs were agreed to 
· add 4 test cases for GERAN to E-UTRA rSRVCC in [9] - [12].
· add 2 test cases for UTRA to E-UTRA rSRVCC in [8] and [13].

· add a generic IMS procedure in [7] (pending e-mail agreement after RAN5#66).
· update generic IMS procedures and default messages in [1] - [6].
· update current test cases in [14] - [17].

· Add applicability statements for new test cases in [17] and [18] (pending e-mail agreement after RAN5#66).

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

CRs to 34.229-1

[1] R5-150696
Correction to the procedure of C.40 (CGC)
[2] R5-150584
Updates to A.1 default REGISTER messages (Ericsson)
[3] R5-150585
Updates to A.8 default messages for CS to PS SRVCC (Ericsson)
[4] R5-150586
Updates to annex C.39 (Ericsson)
[5] R5-150713
Updates to annex C.40 (Ericsson)
[6] R5-150714
Updates to annex C.42 (Ericsson)
[7] R5-150740
New generic procedure for UE receiving SIP REFER request for transfer of additional  CS to PS call (Intel)
CRs to TS 36.523-1

[8] R5-150715
Addition of Test case – “Inter-system mobility / UTRA CS voice + PS data to E-UTRA voice + PS data / rSRVCC” to rSRVCC Work Plan (Intel)

[9] R5-150426
New TC 13.4.3.31 Inter-system mobility / GERAN CS voice to E-UTRA voice / rSRVCC (ZTE, Tejet)

[10] R5-150427
New TC 13.4.3.33 Inter-system mobility / GERAN CS voice to E-UTRA voice / alerting / rSRVCC / MO call (ZTE, Tejet)

[11] R5-150428
New TC 13.4.3.35 Inter-system mobility / GERAN CS voice to E-UTRA voice / alerting / rSRVCC / MT call (ZTE, Tejet)

[12] R5-150429
New TC 13.4.3.37 Inter-system mobility / GERAN CS voice to E-UTRA voice / rSRVCC / HO cancelled (ZTE, Tejet)

[13] R5-150740
Addition of Test Case - Intersystem mobility / UTRA CS voice to E-UTRA voice / rSRVCC / Multiple voice calls with mid-call feature (Intel)

[14] R5-150589
Updates to TC 13.4.3.32 (Ericsson)

[15] R5-150590
Updates to TC 13.4.3.34 (Ericsson)

[16] R5-150591
Updates to TC 13.4.3.36 (Ericsson)

[17] R5-150592
Updates to TC 13.4.3.38 (Ericsson)

CRs to TS 36.523-2

[18] R5-150430
Addition of applicability statements for new rSRVCC to GERAN test cases (ZTE, Tejet)

[19] R5-150721
Applicability of New Test Cases 13.4.3.39 and 13.4.3.40 (Intel)
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