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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI started
	RP-150131
	Nil
	December 2015
	------
	-----

	68
	RP-150765
	
	10%
	December 2015
	------
	-----

	69
	RP-151280
	
	30%
	June 2016
	------
	------

	
	
	
	
	
	------

	------

	
	
	
	
	
	
	

	
	
	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX%








RAN4 Perf. part:

XXX%








RAN5 Testing part:

45 %








SI:



 XXX%

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Sep. 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. Sep. 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

June 2016

which is:
RAN #72
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-140500 endorsed by RAN #63
	<Yes/No>


	RAN #64
Q3/2014
RAN #65

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	78
	78
	87
	87
	87
	85
	72
	72
	72
	72

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WG)

Nine new ProSe Signalling test case was written as well as Addition of Device to Device Proximity Services Test Environment and Addition of Device to Device Proximity Services Test Loop were updated and agreed.


Seven new Signalling test cases were proposed and added to the work plan.


Progress was made in specifying one test case in RF section as well as several relevant annexes.



One test case was completed in RRM section as well. 
2.1.1
Progress of the SI or Core part WI or Testing part WI


45% progress in RAN5#69
2.1.2
Progress of the Performance part WI


N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· TS 36.508 Specification is 95% completed, 
· TS 36.509 Specification is 95% completed, 
· TS 36.523-1 and TS 36.523-2 Specifications are now 50% complete.
· TS 36.521-1 and TS 36.521-3 Specifications are now 10% complete.
·  MCC TF160 continues to make progress (50% Complete) on Test Model for implementing D2D tests.
2.2.2
Completed elements of the Performance part WI
· N/A

2.3
List of open issues
· None
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
· N/A
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