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Introduction
Minutes of the Previous Meeting

RP-152201    Approved minutes from RP#69, based on the draft version submitted initially in RP-151630.

RAN WG Status Reports

RP-151632   RAN1; the associated CRs for approval were listed in RP-151633
RP-151634   RAN2; the associated CRs for approval were listed in RP-151635
RP-151636   RAN3; the associated CRs for approval were listed in RP-151637
RP-151638   RAN4; the associated CRs for approval were listed in RP-151639
RP-151641   RAN5; the associated CRs for approval were listed in RP-151642
Matters arising from the RAN5 Status Report and CR Review

RP-151642    All CRs presented for approval were approved
MCC STF 160

RP-151643    The TF 160 report; within the report it requested RAN to endorse TTCN Task List for 2016. Report approved.

RP-151644    Terms of Reference (2016) of MCC TF160. Approved

Status Reports - all noted and any changes to TCD and updated WIDs were approved

	Work Item
	Rapporteur
	status
	TCD
	change
	status report

	UE Over The Air (Antenna)  - Laptop mounted eqpt Free Space test
	ZTE
	95%
	 Jun-16
	
	RP-151673

	LTE Advanced Carrier Aggregation with 3DL
	Huawei
	90%
	Mar-16
	       +3
	RP-151820

	WLAN/3GPP Radio Interworking
	Intel
	90%
	Mar-16
	      +3
	RP-151717

	DCH Enhancements for UMTS
	Qualcomm
	65%
	 Jun-16
	
	RP-151837

	Codec for Enhanced Voice Services
	Ericsson
	95%
	Mar-16
	       +3
	RP-151773

	Further DL MIMO Enhancement for LTE
	ZTE
	75%
	 Mar-16
	
	RP-151675

	LTE Device-to-Device Proximity Services
	Qualcomm
	45%
	Jun-16
	
	RP-151840

	Low cost & enhanced coverage MTC UE for LTE
	Ericsson
	70%
	Mar-16
	       +3
	RP-151774

	Further Rel-12 configurations for LTE Advanced Carrier Aggregation with 2UL
	Ericsson
	70%
	Mar-16
	     +3
	RP-151775


	Work Item
	Rapporteur
	status
	TCD
	change
	status report

	E-UTRA Small cell enhancements - Physical layer aspects
	Huawei
	40%
	Dec-16
	
	RP-151822

	Dual connectivity for LTE
	Ericsson
	15%
	Jun-16
	        +3
	RP-151777

	LTE UE TRP and TRS and UTRA Hand Phantom
	ZTE
	65%
	Jun-16
	
	RP-151188

	UE Power Consumptions Optimizations (UEPCOP)

	Ericsson
	25%
	Mar-16
	
	RP-151778

	Network-Assisted Interference Cancellation and Suppression for LTE

	Media Tek
	35%
	Jun-16
	
	RP-151918

	Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	Huawei
	5%
	Mar-17
	
	RP-151834

	Multimedia Telephony Services for IMS (MTSI) over WLAN
	Ericsson
	5%
	Dec-16
	
	RP-151769

	Multimedia Telephony Services for IMS (MTSI) over fixed access
	Telecom Italia
	5%
	Dec-16
	
	RP-151677


RAN5 Work Item Proposals – all approved

	Tdoc
	Subject
	Rapporteur
	TCD

	R5-155762
RP-151763
	Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA
	Ericsson
	RAN#73
Sep 16

	R5-156170
RP-151764
	Rel-13 LTE CA configurations
	Ericsson
	RAN#75
Mar 17

	R5-156172
RP-151765
	LTE DL 4 Rx antenna ports
	Ericsson
	RAN#73
Sep 16

	R5-155764
RP-151766
	LTE  Licensed-Assisted Access using LTE
	Motorola Mobility
	RAN#74
Dec 16

	R5-155765
RP-151767
	AWS-Extension Band for LTE (Band 66)
	Ericsson
	RAN#73
Sep 16


New RAN5 Technical Specifications at Plenary 
RP-151772    TR 36.905 - LTE Derivation of test points for Radio Transmission and Reception conformance test cases approved as v12.0.0
ITU-R ad hoc

RP-151631    Status Report ITU-R Ad hoc from Telecom Italia for information and noted. 
RP-152245    Draft Letter to ITU - Recommendations for generic unwanted emission characteristics  (RAN5 input – RP-151658 included)
RAN5 ToR to Include GERAN3new Responsibility

RP-151783    R&S requested scope of TTCN task undertaken by RAN5 should exclude GERAN only test cases, postponed until RAN#71.
Rel-13 ASN.1 Freeze
RAN2 scheduled to freeze in Mar 2016. Update required for NBIoT will be incorporated into the frozen version once NBIoT core specs are frozen - June 2016
Rel-13 Work item Exceptions Granted (RAN4 WIs)
LTE UE TRP & TRS and UTRA Hand Phantom related UE TRP and TRS Requirements (Mar 2016)
Core Part: Radiated requirements for the verification of multi-antenna reception performance of UEs (Mar 2016)
NB-IoT
RP-151931    Status Report
Core part is planned to be completed in March 2016 and performance part in September 2016
Dedicated NB-IoT adhoc meetings for core groups have been scheduled in January 2016
Project Management

The following documents were produced by MCC:.

RP-151644    3GPP Work Plan review at Plenary#69 (Noted)
RP-152121    Tdoc Types and Status Values (Endorsed)
Date/Location of RAN5 WG meetings for 2016
	Meeting
	Confirmed Dates
	Location
	Host

	RAN5 #70
	15 – 19 Feb 16
	Malta
	EF3
Co-located with RAN 1, 2, 3 & 4

	RAN5 #71
	23 – 27 May 16
	Nanjing, China
	CMCC
Co-located with RAN 1, 2, 3 & 4

	RAN5 #72
	22 – 26 Aug 16
	Goteborg
	EF3
Co-located with RAN 1, 2, 3 & 4


Date/Location of RAN Plenary meetings for 2016
	Meeting
	Confirmed Dates
	Location
	Host

	RAN #71
	07 – 10 Mar 16
	Goteborg
	EF3

	RAN#72
	13 – 16 Jun 16
	South Korea
	LG


                                                                                     
