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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI/SI started
	RP-150136
	0%
	Dec 2015
	
	

	68
	RP-150833
	
	29%
	Dec 2015
	
	

	69
	RP-151166
	
	55%
	Dec 2015
	
	

	70
	RP-151775
	
	70%
	Mar 2016
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

90 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:

See 2.1.1 for detailed status
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-       

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Jun. 2016
which is:
RAN #71
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




The target completion date needs to be deferred 3 months from March-16 to June-16.

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#70 the work plan was created in [1]. Overall the work plan includes 70 test cases (45 RF, 15 RRM and 10 protocol test cases). 
The WID was revised in [2] adding TR 36.905 (Derivation of test points for radio transmission and reception conformance test cases) as impacted specification.

40 CRs were agreed ([3] to [42]). See clause 3 for the complete list of CRs.

Status after RAN5#69 (the details can be found in [1]):

· 90% overall completion reached 

· 40 out of 43 Transmitter test cases 20% to 100% completed
· 2 out of 2 Receiver test cases completed
· 15 out of 15 RRM test cases 80% to 100% completed
· 10 out of 10 protocol test cases completed
The target completion date needs to be deferred 3 months from March-16 to June-16.

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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Introduction of applicability of Tx test case 6.5.2A.3.3; Source: Korea Testing Laboratory
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Applicability for new LTE_CA_Rel12_2UL test case 6.6.3.2A.3; Source: CETECOM GmbH
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Applicability for newly added UL CA test cases; Source: Ericsson
CRs TS 36.521-3:
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