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13.3.1
	Work Item Name
	UE Conformance Test Aspects for UE Over the Air (Antenna) conformance testing methodology – Laptop Equipment Free Space Test

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	 

	Acronym
	UEAnt_FSTest_UEConTest

	Unique ID
	520011


Source:

	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Carolyn Taylor

	
	Company
	ZTE

	
	Email
	carolyn.tayl@zte.com.cn


1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	52
	WI started
	RP-110629
	Nil
	June 2012
	 
	

	53
	RP-110985
	-
	5%
	June 2012
	 
	

	54
	RP-111450
	-
	5%
	June 2012
	
	

	55
	RP-120051
	-
	70%
	June 2012
	
	

	56
	RP-120460
	-
	90%
	December 2012
	
	

	57
	RP-120967
	-
	92%
	March 2013
	
	

	58
	RP-121538
	-
	94%
	March 2013
	
	

	59
	RP-130044
	-
	94%
	December 2013
	
	

	60
	RP-130466
	-
	94%
	December 2013
	
	

	61
	RP-130942
	-
	94%
	December 2013
	
	

	62
	RP-131445
	-
	94%
	June 2014
	
	

	63
	RP-140088
	-
	95%
	June 2014
	
	

	64
	RP-140593
	-
	95%
	December 2014
	
	

	65
	RP-141130
	-
	95%
	June 2015
	
	

	66
	RP-141846
	-
	95%
	June 2015
	
	

	67
	RP-150068
	-
	95%
	June 2016
	
	

	68
	RP-150603
	-
	95%
	June 2016
	
	

	69
	RP-151187
	-
	95%
	June 2016
	
	

	70
	RP-151673
	-
	95%
	June 2016
	
	

	71
	RP-160135
	-
	95%
	June 2016
	
	

	72
	RP-160745
	-
	95%
	September 2016
	
	

	73
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

100 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


 
1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


<e.g. June 2014>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

September 2016
which is:
RAN #73
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	N/A


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI


The work plan is provided in [1].


At the RAN5#72 meeting CRs for following areas were agreed:

· Two contributions were provided in this meeting on Minimum Requirements & Recommended Performance for TRP and Minimum Requirements & Recommended Performance for TRS in [2] and [3]. 
· These contributions completed the test cases for FDD UE using LEE for operating bands I, VI, VIII, and XIX which aligns with the agreements in RAN4.

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] 
R5-165118
Work plan for UEAnt_FSTest_UEConTest – Status after RAN5#72; Source: Rapporteur (ZTE)
[2]
R5-166091
Updates to TS 34.114 v12.1.0 on Minimum Requirements & Recommended Performance for TRP, Intel
[3]
R5-166092
Updates to TS 34.114 v12.1.0 on Minimum Requirements & Recommended Performance for TRS, Intel
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v03
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