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1 Introduction

At RAN5#71 the minimum test scope for NB-IoT was discussed and it was agreed to start analyzing of test case priorities. This paper firstly analyse the situations of NB-IoT situation. Then gives the proposed priority settings.
2 Discussion
After the Nanjing meeting, all the core specs related to RAN5 RF group were completed except performance parts in RAN4 which was planned to complete in September. The performance parts in RAN4 include demodulation tests in 36.101 and RRM tests in 36.133. 
Right now RAN4 starts the discussion of demodulation and RRM tests but founds too much scenarios need to be considered, such as three deployment scenarios, two coverage scenarios and so on. They need much more time than they thought to do simulations and it is anticipated RAN4 cannot complete all the requirements before November. It is expected that RAN4 will inform RAN5 about the performance progress after each meeting to facilitate RAN5 making plans.
In order to speed up the outcome of RAN5 spec for certification, it is proposed to set different priorities for RAN5 RF/RRM test scope. The priority 1 test case need to be complete by the end of this year and priority 2 test case need to be complete by March 2017 meeting.
Based on the progress in core spec and the RAN5 situations. The following are proposed to be included in 1st priority for RF/RRM.
1. All the contents of 36.508 and 36.509;

2. RF TX/RX tests in 36.521-1;

3. Demodulation tests in chapter 8 of 36.521-1 which RAN4 could output by the end of September.

4. RRM that RAN4 could output by the end of September.
Other things will be considered as 2nd priority for RF/RRM.

3   Proposals
It is proposed that RAN5 RF/RRM group could endorse the proposals below.

Proposal 1: The 1st priority need to be complete by November meeting, the contents include:

1. 36.508 and 36.509;

2. RF TX/RX tests in 36.521-1;

3. Demodulation tests in chapter 8 of 36.521-1 which RAN4 could output by the end of September.

4. RRM that RAN4 could output by the end of September.
Proposal 2: All other things will be considered as 2nd priority which need to be complete by March 2017 meeting.
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