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	Testing part:
	Yes
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	Unique ID
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Source:
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	Name
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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	73
	WI/SI started
	RP-161716
	0%
	September 2017
	
	

	74
	RP-162150
	
	5%
	September 2017
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

15%







SI:



XXX %

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX %
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:
September 2017 

which is:
RAN #77
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
During RAN5#74 meeting, This WI is estimated to be 15% complete. 
The work plan was noted in [1], 18 CRs were agreed. See clause 3 for the complete list of CRs.
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
・Status after RAN5#74 (the details can be found in R5-170988):

· 15% overall completeness achieved

· 11 out of 22 RF test cases are 20~50% completed
· 2 out of 11 protocol test cases are 80% completed
· RRM test cases are not initialled which depend on RAN4 progress.
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See the work plan for details [1]. 

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-170988 -
 Work plan for Support for V2V services based on LTE Sidelink, Huawei, CATT
TS 36.508 CRs
R5-170985
Update of V2X Sidelink Communication Test Environment.
Huawei, CATT
TS 36.521-1 CRs 
R5-171010
Update RF general section for V2X information.
Bureau Veritas
R5-171879
Add Operating bands, channel bandwidth and RMC for V2X.
Bureau Veritas
R5-171875
Addition of Band 47 for UE maximum output power for V2X Communication.
LG Electronics
R5-170796r1
Introduction of UE maximum output power for modulation / channel bandwidth for V2X Communication.
LG Electronics
R5-171876
Introduction of UE maximum output power with additional requirements for V2X Communication.
LG Electronics
R5-171877
Introduction of 6.2.5G Configured transmitted power for V2X Communication.
LG Electronics
R5-171878
Introduction of 6.3.4G.1 General ON/OFF time mask for V2X Communication.
LG Electronics 
R5-171880
Introduction of Reference sensitivity level for V2X.
SGS Wireless
R5-171881
Introduction of Maximum input level for V2X.
SGS Wireles
R5-171882 
Introduction of Adjacent Channel Selectivity (ACS) for V2X.
SGS Wireles
R5-171883 
Introduction of In-band blocking for V2X.
SGS Wireles
R5-171884 
Introduction of Out-of-band blocking for V2X.
SGS Wireles
R5-171885 
Introduction of Spurious response for V2X.
SGS Wireles
TS 36.521-3 CRs
R5-171886 
Update RRM general section 3 for V2X information.
Bureau Veritas
TS 36.523-1 CRs
R5-171533
Addition of RRC V2V test case for in coverage transmission.
CATT

R5-171535
Addition of PDCP V2V test case.
CATT

TS 36.523-2 CRs
R5-170987
Applicability of V2V SIG test cases.
Huawei
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