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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	76
	Work Item Started
	RP-171057
	Nil
	Dec 2017
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

   45 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



See 2.1.1 for detailed status
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. March 1x>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Dec-2017
which is:
RAN #78
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#76 the work plan was prepared in [2]. Overall the work plan includes 18 IMS signalling test cases to add, 9 LTE signalling test cases to add. 

7 test cases were added in IMS signalling spec.

2 test cases were added in LTE signalling spec.

2 generic procedure added.

3 existing default message contents updated.

2 new default message contents added.

1 LS triggered to SA4 for clarification regarding NG eCall in-band modem testing.

· TS 36.508 Specification is 75% completed, 

· TS 34.229-1 and TS 34.229-2 Specifications are now 50% complete.
· TS 36.523-1 and TS 36.523-2 Specifications are now 30% complete.
Status after RAN5#76 (the details can be found in [1]):

· Work item is 45% complete with new test cases added. Significant progress was made in both IMS signalling spec 34.229-1 and LTE signalling spec 36.523-1. 
· Based on RAN SA WG4 reply on the triggered LS, decision of adding 5 IMS signalling test cases will be made.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· RAN SA WG4 was responsible for conformance testing of Rel-8 eCall in-band modem for 2G and 3G. LS triggered in RAN WG5 to RAN SA WG4 to confirm SA4 will be responsible for conformance testing of the IMS eCall Rel-14 in-band modem.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1]
RP-171057
New WI Proposal: UE Conformance Test Aspects – EIEI (Evolution to and    Interworking with       eCall in IMS); Source: Qualcomm; Supporting companies: Ericsson, Vodafone, Telecom Italia, Tech Mahindra, Rohde & Schwarz, Keysight Technologies, Samsung, Anritsu

[2]
R5-174201    UE Conformance Test Aspects – EIEI (Evolution to and Interworking with eCall in IMS), Work Plan; Source: Qualcomm Incorporated
General Papers:

No CR
LS:

[3]
R5-174550
In-band modem conformance testing for IMS eCall, LS to RAN SA WG4.
CRs TS 36.508:
[4]
R5-174660
Addition of the SIB1 eCall over IMS Release 14 related IEs and condition; Source: Qualcomm               Incorporated
[5]
R5-174681
Addition of Generic Test Procedure for eCall over IMS establishment in EUTRA: Normal Service; Source: Qualcomm Incorporated
CRs TS 34.229-1:
[6]
R5-174537
Update to MO SIP INVITE message for eCall over IMS Release 14 related IEs; Source: Qualcomm Incorporated
[7]
R5-174525
Update to 200 OK message for eCall over IMS Release 14 related IEs; Source: Qualcomm Incorporated
[8]
R5-173776
Addition of RFC reference for eCall over IMS Release 14; Source: Qualcomm Incorporated
[9]
R5-174526
Addition of Generic Test Procedure for NG eCall setup and MSD update; Source: Qualcomm Incorporated
[10]
R5-174527
Addition of the new eCall over IMS Test Case- eCall over IMS / Manual initiation / Normal         registration / Emergency registration / Success / 200 OK with ACK; Source: Qualcomm Incorporated
[11]
R5-174529
Addition of the new eCall over IMS Test Case- eCall over IMS / Automatic initiation / Normal registration / Emergency registration / Success / 200 OK with ACK; Source: Qualcomm Incorporated
[12]
R5-174530
eCall over IMS / Manual initiation / MSD transfer and 200 OK with ACK / SIP INFO request for MSD Update / Success; Source: Anritsu
[13]
R5-174531
Add INFO message for MO and MT for eCall over IMS; Source: Anritsu, Qualcomm Incorporated
[14]
R5-174533
Addition of new IMS NG eCall test case 21.13 - eCall only mode / Manual initiation / Emergency registration / Abnormal case / IM CN sends a 486 (Busy Here) / UE performs eCall in CS domain / UTRAN or GERAN; Source: Qualcomm Incorporated
[15]
R5-174534
Addition of new IMS NG eCall test case 21.15 - eCall only mode / Manual initiation / Emergency registration / Abnormal case / IM CN sends a 600 (Busy Everywhere) / UE performs eCall in CS domain / UTRAN or GERAN; Source: Qualcomm Incorporated
[16]
R5-174535
Addition of new IMS NG eCall test case 21.16 - eCall only mode / Automatic initiation / Emergency registration / Abnormal case / IM CN sends a 600 (Busy Everywhere) / UE performs eCall in CS domain / UTRAN or GERAN; Source: Qualcomm Incorporated
[17]
R5-174536
Addition of new IMS NG eCall test case 21.14 - eCall only mode / Automatic initiation / Emergency registration / Abnormal case / IM CN sends a 486 (Busy Here) / UE performs eCall in CS domain / UTRAN or GERAN; Source: Qualcomm Incorporated
CRs TS 34.229-2:
[18]
R5-173777
Addition of RFC reference in applicability spec for eCall over IMS Release 14; Source: Qualcomm Incorporated
[19]
R5-174695
Add applicability for new eCall in IMS testcases; Source: Anritsu, Qualcomm Incorporated
CRs TS 34.229-3:

No CR
CRs TS 36.523-1:

[20]
R5-173856
Addition of the new eCall over IMS Test Case- eCall Only mode/T3444/eCall inactivity procedure/Removal of eCall only restriction after an eCall over IMS; Source: Qualcomm Incorporated
[21]
R5-174539
Addition of the new IMS eCall Test Case- eCall Only mode / T3445 / eCall inactivity procedure / Removal of eCall only restriction after a call to URI for test service; Source: Qualcomm Incorporated
CRs TS 36.523-2:

[22]
R5-174540
Add applicability for new eCall over IMS test cases; Source: Qualcomm Incorporated
CRs TS 36.523-3:
No CR
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v04.75
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28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
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26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71
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minor adaptations for RAN #70
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minor adaptations for RAN #69
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21.05.2015

minor adaptations for RAN #68
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minor adaptations for RAN #67
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16.11.2014

minor adaptations for RAN #66
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16.08.2014

minor adaptations for RAN #65
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22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget
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history added, some spelling corrections

v01
13.11.2009

First version of the template
4 / 4

