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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part

	76
	WI Started
	RP-171130
	
	June 2018

	77
	RP-171761
	
	15%
	June 2018

	78
	RP-172355
	
	40%
	June 2018

	79
	RP-180058
	
	55%
	June 2018

	80
	RP-180843
	
	65%
	December 2018


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




75 %

per WG (optional information):

RAN WG5:

75%

additional comments:

1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:

December 2018
which is:
RAN #82
additional comments:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
During RAN5#80 meeting, This WI is estimated to be 80% complete. 
The work plan was noted in [1], 52 CRs were agreed. See clause 3 for the complete list of CRs.
2.2
List of completed elements (compare with open issues of last TSG)
Status after RAN5#80 (the details can be found in R5-180423):

· 80% overall completeness achieved
· For TS 36.508, 1 CRs were agreed.

· For TS 36.509, 1 CR were agreed.

· For RF/RRM, 36 CRs were agreed.

· For SIG, 14 CRs were agreed.

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
See the work plan for details [1].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-184308
 Work plan for UE UE Conformance Test Aspects –Support for LTE-based V2X Services, Huawei
TS 36.508 CRs
R5-184268
Cleaning up the default message contents and test states of V2X
Huawei,HiSilicon
R5-184987r1
Addition of reference dedicated EPS bearer context #7 for V2X testing 
CATT

TS 36.509 CRs
R5-185129
Update of UE test loop mode E
Huawei,HiSilicon, CATT
R5-185130
Update of UE test loop mode E
Huawei,HiSilicon, CATT

TS 36.521-1 CRs
R5-184177
Updation of V2X TC 6.6.2.1G.2 & 6.6.2.1G.3
Huawei, Hisilicon

R5-185438
Introcution of V2X TC 6.5.2.4G.3
Huawei, Hisilicon

R5-185439
Updation of V2X TC 6.6.2.2G.2
Huawei, Hisilicon

R5-185440
Updation of V2X TCs 6.5.2.3G.2 and 6.5.2.3G.3
Huawei, Hisilicon

R5-185441
TT statements for V2X TCs
Huawei, Hisilicon

R5-185360
Update of V2X TCs 6.6.3G.2_1 & 6.6.3G.3_1
Huawei, Hisilicon

R5-185361
Update of V2X TCs 6.6.3G.2 & 6.6.3G.3
Huawei, Hisilicon

R5-185362
Correction to 36521-1-chapter 6_V2V and V2X
Tejet

R5-185363
Cleaning up V2X test cases in TS 36.521-1
Huawei,HiSilicon

R5-185364
Update to test case 6.3.2G.2 for LTE-based V2X Services
KTL

R5-185365
Update to test case 6.3.2G.3 for LTE-based V2X Services
KTL

R5-184540
Update MU and TT of V2X test case 6.5.1G.2 Frequency error for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions
CAICT

R5-185366
Update of V2X test case 6.7G.2
SRTC

R5-185367
Addition of new TC 6.6.2.3G.2
SRTC

R5-185368
Introduction of new V2X test case 6.5.2.1G.2 Error Vector Magnitude (EVM) for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions
CAICT

R5-185369
Introduction of new V2X test case 6.5.2.1G.3 Error Vector Magnitude (EVM) for V2X Communication / Intra-band contiguous multi-carrier operation
CAICT

R5-185370
Update to Additional Maximum Power Reduction (A-MPR) for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions
LG Electronics

R5-185535
Update to General ON/OFF time mask for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions
LG Electronics.

R5-185371
Updates to Align Initial Conditions with Other V2X Test Cases
PCTEST Engineering Lab

R5-185372
Update of V2X Receiver Test Cases
SGS Wireless
TS 36.521-2 CRs
R5-185374
Addition of test applicabilities of multiple V2X test cases
Huawei,HiSilicon
TS 36.521-3 CRs
R5-185536
Correction of GNSS information for V2X tests
Spirent Communications, European Commission

R5-184040
Deletion of Conditions for GNSS Reliability Requirements for V2X from Annex I.6
Spirent Communications, European Commission

R5-185554
Test tolerance update of V2X uplink timing test cases
Qualcomm Europe Inc. (Spain)

R5-184273
Addition of V2X new TC 12.2.1
Huawei,HiSilicon, Rohde & Schwarz

R5-184274
Addition of V2X new TC 12.2.2
Huawei,HiSilicon, Rohde & Schwarz

R5-184276
Update of Annex F for TC 12.2.1, 12.2.2 and 12.4
Huawei,HiSilicon, Anritsu, Rohde & Schwarz

R5-185373
Update of V2X RRM
SGS Wireless
TS 36.903 CRs
R5-184149
Addition of TT analysis of V2X uplink timing test case
Qualcomm Europe Inc. (Spain)

R5-184409
Addition of TT analysis of V2X TC 12.2.1
Huawei,HiSilicon, Anritsu, Rohde & Schwarz

R5-184410
Addition of TT analysis of V2X TC 12.2.2
Huawei,HiSilicon, Anritsu, Rohde & Schwarz

R5-184411
Addition of TT analysis of V2X TC 12.4
Huawei,HiSilicon, Anritsu, Rohde & Schwarz
TS 36.905 CRs
R5-184821
Inter-band con-current V2X configurations- Updates of test points analysis
Huawei, Hisilicon
TS 36.523-1 CRs
R5-185160
Addition of new V2X test case 24.2.4
CAICT

R5-185108
Correction to V2X test case 24.1.12
CAICT

R5-185109
Correction to V2X test case 24.1.1, 24.1.3, 24.1.5, 24.1.6, 24.1.10 and 24.1.11
CAICT

R5-184778
Updates to Align the GNSS Moving Scenario Details with Other V2X Test Cases
PCTEST Engineering Lab

R5-184793
Remove test step 0 in test case 24.1.15
CATT

R5-184794
Remove test step 0 in test case 24.1.18
CATT

R5-184795
Correction on V2X Sidelink test case 24.3.1
CATT

R5-184796
Update Table 24.3.3.3.3-1 in test case 24.3.3
CATT

R5-185112
New test case for V2X Sidelink using Tx parameters based on measured CBR and PPPP
Sporton, TTA
R5-185111
Correction to V2X TC 24.1.16 & 24.1.19
ROHDE & SCHWARZ, Qualcomm Incorporated
TS 36.523-2 CRs
R5-184637
Addition of test applicability for new V2X TC24.2.4 and Specific ICS for V2X TC24.2.1 and TC24.2.2
CAICT

R5-184814
Addition of test applicability for new V2X TC 24.1.13
Sporton
TS 36.523-3 CRs
R5-184071
V2X: Test Model updates
MCC TF160
v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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