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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part

	73
	WI/SI started
	RP-161718
	0%
	September 2017

	74
	RP-162151
	
	5%
	

	75
	RP-170316
	
	5%
	

	76
	RP-171087
	
	8%
	March 2018

	77
	RP-171763
	
	15%
	

	78
	RP-172359
	
	20%
	

	79
	RP-180060
	
	20%
	September 2018

	80
	RP-180845
	
	20%
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. 
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




50 %

per WG (optional information):

RAN WG5:

50 %

additional comments:

1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:

December 2018
which is:
RAN #82
additional comments:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
· In the RAN5#80 meeting, 50% overall completeness achieved
2.2
List of completed elements (compare with open issues of last TSG)
・Status after RAN5#80 (the details can be found in R5-184310):

· 50% overall completeness achieved
· For RF/RRM part 6 CRs are agreed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
See the work plan for details [1].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-184310 -
 WP - LTE Carrier Aggregation Enhancement Beyond 5 Carriers: PUCCH on Scell, Huawei
TS 36.521-2 CRs
R5-184294
Addition of test applicability for Rel-13 B5C new TC 8.16.47-50
Huawei,HiSilicon
TS 36.521-3 CRs
R5-184289
Addition of Rel-13 B5C new TC 8.16.47
Huawei,HiSilicon, Bureau Veritas

R5-184290
Addition of Rel-13 B5C new TC 8.16.48
Huawei,HiSilicon, Bureau Veritas

R5-184291
Addition of Rel-13 B5C new TC 8.16.49
Huawei,HiSilicon, Bureau Veritas

R5-184292
Addition of Rel-13 B5C new TC 8.16.50
Huawei,HiSilicon, Bureau Veritas

R5-184293
Update of Annex E and Annex F to add cell mapping and TT for 8.16.47-50
Huawei,HiSilicon
v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
2 / 3

