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1
Work plan related evaluation
1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	77
	WI/SI started
	RP-171885
	0%
	June-18
	
	

	78
	RP-172648
	
	6%
	June-18
	
	

	79
	RP-180413
	
	21%
	June-18
	
	

	80
	RP-181199
	
	26%
	Aug-18
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

36 %







SI:



XXX %
NOTE:
Please leave the XXX for 
lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

36 %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:
Dec 2018

which is:
RAN #82
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




NIL
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#80 an updated version of the work plan was provided in [1]. 

10 CRs were agreed ([2] to [11]). See clause 3 for the complete list of CRs.
2.1.2
Progress of the Performance part WI
N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] R5-184899
WP UE Conformance Test Aspects – Further enhanced MTC for LTE; Source: Ericsson

CRs TS 36.521-1:
[2] R5-184313
Demodulation test case 8.11.1.1.1 and 8.11.1.1.2 updated for category M2; Source: Ericsson

[3] R5-184380
New feMTC test case 7.5EC Adjacent Channel Selectivity (ACS) for UE category M2; Source: CAICT

[4] R5-184381
New feMTC test case 7.6.1EC In-band blocking  for UE category M2; Source: CAICT

[5] R5-184382
New feMTC test case 7.6.3EC Narrow band blocking  for UE category M2 ; Source: CAICT

[6] R5-184383
New feMTC test case 7.8.1EC Wide band intermodulation for UE category M2; Source: CAICT

[7] R5-184384
Update of Annexes F.1.3 and F.3.3; Source: CAICT

[8] R5-184559
Updates to feMTC tc 6.2.2EC UE Maximum Output Power for UE category M2 ; Source: Ericsson

CRs TS 36.521-2:

[9] R5-184325
36.521-2 updates for category M2 test cases; Source: Ericsson

CRs TS 36.571-1:

[10] R5-185419
Changes to eMTC OTDOA tests; Source: ROHDE & SCHWARZ

CRs TS 36.571-5:

[11] R5-185420
Addition of Assistance Data for OTDOA eMTC tests; Source: ROHDE & SCHWARZ

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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