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Agenda item:			7.4.2
	WI / SI Name
	

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Acronym
	MCImp-UEConTest

	Unique ID
	790052

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-180527

	Target Completion Date
	Core part: NA
	Performance part: NA

	Is the WI/SI complete?
	Core part: NA
	Performance Part: NA



Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	KAHN, Jason

	
	Company
	NIST (U.S. Department of Commerce)

	
	Email
	jason.kahn@nist.gov




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	NA



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
NA
2.1.2	Remaining Open issues
NA
2.2	RAN2
2.2.1	Agreements
NA
2.2.2	Remaining Open issues 
NA
2.3	RAN3
2.3.1	Agreements
NA
2.3.2	Remaining Open issues
NA
2.4	RAN4
2.4.1	Agreements
NA
2.4.2	Remaining Open issues
NA
2.5	RAN5
2.5.1	Agreements
This is the continuation of Release 13 RAN5 work which created TS 36.579.  For Release 13, TS 36.579 was divided into 5 separate parts (TS 36.579-1 through 36.579-5). The 5 parts will be updated for Release 14 with this work item. Also, 2 new parts (TS 36.579-6 and TS 36.579-7) will be created for Release 14 and will deal with MCVideo and MCData.
As the work plan states, the test case effort for this Work Item is being divided into 5 phases. This was done to keep the work at a manageable level. The phases are:
1. Release 14 Updates of Existing Release 13 MCPTT Test Cases (36.579-2)
2. New Release 14 MCPTT Test Cases (36.579-2)
3. Release 14 MCVideo Test Cases (36.579-6)
4. Release 14 MCData Test Cases (36.579-7), and possibly updates for 36.579-3 if needed
5. All Phases (Updates to documents 36.579-1, 36.579-4, and 36.579-5)

For this RAN5 meeting, there were 13 test cases for TS 36.579-2 that were researched.  After performing a technical review of the test cases, it was determined that no submissions (CRs) should be submitted for these test cases at this time.
2.5.2	Remaining Open issues
NA
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.5.4	Estimated Level of Completion
22%
2.6	RAN6
2.6.1	Agreements
NA
2.6.2	Remaining Open issues
NA

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. Based on the joint RAN-SA#80 session the items relevant for this section are shown in http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_80/Docs/SP-180561.zip and summarized below:
	Work Area
	SA WIDs
	Rapporteurs
	RAN WIDs
	Rapporteurs

	URLLC for 5G
	FS_5G_URLLC
FS_Vertical_LAN
cyberCAV
	SA2: Hui.ni@huawei.com
SA2: Devaki.chandramouli@nokia.com
SA1: joachim.walewski@siemens.com
	FS_NR_L1enh_URLLC
FS_NR_unlic
FS_NR_IIOT
	RAN1: chengyan.cheng@huawei.com
RAN1: jingsun@qti.qualcomm.com
RAN2: dawid.koziol@nokia.com

	V2X for 5G
	FS_eV2XARC
	SA2: laeyoung.kim@lge.com
SA1: sungduck.chun@lge.com
	FS_NR_V2X
	RAN1: Hanbyul.seo@lge.com
Matthew.webb@huawei.com

	Positioning
	FS_eLCS
5G_HYPOS
	SA2: aiming@catt.cn
SA1: lionel.ries@esa.int
	FS_NR_POS
	RAN1:alexey.khoryaev@INTEL.COM
asbjorn.grovlen@ERICSSON.COM

	UE Capabilities
	FS_RACS
	SA2: harisz@qti.qualcomm.com
	FS_RACS_RAN
	RAN2: alex.hsu@mediatek.com

	5G Satellite Aspects
	FS_5GSAT_ARCH
5GSAT
	SA2: cyril.michel@thalesaleniaspace.com
SA1: cyril.michel@thalesaleniaspace.com
	FS_NR_NTN_solutions
	RAN3: nicolas.chuberre@thalesaleniaspace.com



RAN and SA rapporteurs are requested to fill in these clauses jointly.

3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
NA
3.1.2	Remaining Open issues with cross-TSG impacts
NA
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	


4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
No submissions this meeting other than the Work Plan updates - There were 13 test cases for TS 36.579-2 that were researched.  After performing a technical review of the test cases, it was determined that no submissions (CRs) should be submitted for these test cases at this time.
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v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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