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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	79
	WI/SI started
	RP-180215
	0%
	Dec 2018

	80
	RP-181034
	RP-180215
	5%
	Dec 2018

	81
	RP-181620
	
	5%
	Mar 2019

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

Core part:


99 %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

85%








SI:



XXX %

0 %

per WG (optional information):
<
RAN WG2:

99%








RAN WG3:

99%








RAN WG5:

85%

additional comments:




1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


June 18
 which is:
RAN #80

The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

March19
which is:
RAN #83
additional comments:




2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

During RAN5#79 meeting, This WI is estimated to be 5% complete. 

The work plan was noted in [1], 5 CRs are agreed at RAN5#81 meeting. See clause 3 for the complete list of CRs
2.2
List of completed elements (compare with open issues of last TSG)

Status after RAN5#81 (the details can be found in R5-186784):

· 85% overall completeness achieved
· 5 CRs were agreed at R5#81
2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

See the work plan for details [1].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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R5-186784 WP - LTE_QMC_Streaming-UEConTest for RAN5#81, China Unicom, RAN5#81
TS 36.508
R5-187739 Addition of SRB4 configuration to RRC connection, Huawei, HiSilicon, RAN5#81
R5-187740 Addition of Condition QMC for LTE QMC test, Huawei, HiSilicon, RAN5#81
TS 38.523-1

R5-187741 Introduction of RRC TC QoE Measurement Collection in 8.3.5.1, Huawei, HiSilicon, RAN5#81
R5-187742 Introduction of RRC TC Qoemtsi Measurement Collection in 8.3.5.2, Huawei, HiSilicon, RAN5#81
TS 38.523-2

R5-187743 Addition of applicability statements for LTE QMC test cases, China Unicom, RAN5#81
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